



AIA Document G802™ – 2017

Amendment to the Professional Services Agreement

PROJECT: *(name and address)*
Northome & Indus Roof & Boiler
Replacements
ARI Project # 20005.1

AGREEMENT INFORMATION:
Date: May 04, 2021

AMENDMENT INFORMATION:
Amendment Number: 002
Date: October 22, 2021

OWNER: *(name and address)*
South Koochiching-Rainy River School
District #363
Box 465, Hwy 1
Northome MN 56661

ARCHITECT: *(name and address)*
Architectural Resources Inc.
704 East Howard Street
Hibbing, MN 55746

The Owner and Architect amend the Agreement as follows:

Boiler / IAQ Upgrade at Northome School

Boiler / IAQ Upgrade at Indus School

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:

8% of Total Construction Cost

Estimated Construction Cost is Three Million Six Hundred Thousand Dollars (\$3,600,000.00)

Schedule Adjustment:

SIGNATURES:

Architectural Resources Inc

South Koochiching-Rainy River
School District #363

ARCHITECT *(Firm name)*

OWNER *(Firm name)*

SIGNATURE

SIGNATURE

Scott Sosalla, Project Manager

Jeremy Tammi, Superintendent

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

10/22/2021

DATE

DATE