

AIA[®] Document G701[™] – 2017

Change Order

PROJECT: *(Name and address)*
17039.00, TPSD High School
Renovations
4125 Golden Wave Dr. Tupelo, MS

CONTRACT INFORMATION:
Contract For: General Construction

Date: January 22, 2018

CHANGE ORDER INFORMATION:
Change Order Number: 002

Date:

OWNER: *(Name and address)*
Tupelo Public School District
72 South Green Street
Tupelo, MS 38804

ARCHITECT: *(Name and address)*
JBHM Architects, P.A.
105 Court Street
Tupelo, MS 38804

CONTRACTOR: *(Name and address)*

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Add to Owner's Contingency \$77,341.00

Add this value to the Contingency for adding project scope.

Total Add to the Contract: \$77,341.00

The original Contract Sum was	\$	4,698,000.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	4,698,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$	77,341.00
The new Contract Sum including this Change Order will be	\$	4,775,341.00

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

JBHM Architects, P.A.

ARCHITECT *(Firm name)*

CONTRACTOR *(Firm name)*

Tupelo Public School District

OWNER *(Firm name)*

SIGNATURE

William M. Lewis, Principal

PRINTED NAME AND TITLE

SIGNATURE

Joseph Sullivan, Vice President

PRINTED NAME AND TITLE

SIGNATURE

Robert Picou, Superintendent

PRINTED NAME AND TITLE

DATE

DATE

DATE