

BOARD OF SCHOOL TRUSTEES

## KELLER INDEPENDENT SCHOOL DISTRICT

<u>8E.</u>	Action	Date: December 18, 2008
SUBJECT:	CAPROCK ELEMEN	<u>SE-OUT CHANGE ORDERS FOR</u> TARY, BASSWOOD ELEMENTARY AND IDDLE SCHOOL ADDITION
BOARD GOAL:	-	eller Independent School District will be nd accountable in support of the district's
FISCAL NOTE:	2006 Bond Funds	

## Background Information:

- The close-out Change Order is for Caprock Elementary, Basswood Elementary, and an addition to Trinity Springs Middle School.
- This project was built using the Construction Manager at Risk delivery method.

## Administrative Considerations:

- The breakdown of the credits for the above referenced projects is as follows:
  - Caprock Elementary (Elementary No. 20) \$286,191.51.
  - Basswood Elementary (Elementary No. 21) \$395,540.14.
  - Trinity Springs Middle School Addition \$30,407.69.
- The reduction in the contract amount is a result of the following:
  - Savings through value added modifications by the Architects and efficiency by the Construction Manager at Risk.
- This Change Order was reviewed with the Citizen's Bond Oversight Committee.
- The combined total of all three projects credit \$712,139.34 back to the District. The surplus will be utilized to help off-set the increased cost associated with High School Drive behind Timber Creek High School.

The administration recommends the Board approve the Close-Out Change Orders for Caprock E.S., Basswood E.S. and Trinity Springs M.S. Addition as presented.

Respectfully submitted,

Hudson Huff Director of Construction