

**LIVONIA PUBLIC SCHOOLS  
BOARD OF EDUCATION MEETING  
June 8, 2015**

**ITEM: VII.F.**

**TOPIC: Approval of Change Order for Architect Services – 2013 Bond**

**RECOMMENDATION:**

Move that the Board of Education approve the change order recommendation from the Owner's Representative, Plante Moran CRESA, for the bond project architect, Stantec Architecture, Inc., for a total increase of \$203,671 and an adjusted contract amount of \$4,103,253.

**RATIONALE:**

At the district's request, Stantec Architecture, Inc. provided additional design services beyond the original scope of work. Further, the overall construction project budget at Franklin High School has changed from the original scope and the architect contract would reflect this change

**BUDGETARY INFORMATION:**

Recommendations are within the 2013 Bond budget.

**RESOURCE PERSONNEL:**

Lisa Abbey, Director of Business Services

**EXHIBITS:**

Stantec Change in Services Amendment Number One (1)

Attached  
kp