



## FACILITIES MANAGEMENT

Independent School District No. 709

*Located at 101 East 3rd Street*

*Mailing Address: 215 North 1st Avenue East*

*Duluth, Minnesota 55802*

Construction Management (218) 336-8907


Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

# Memorandum

**To:** Bill Hanson  
School Board Members

**From:** Kerry M. Leider 

**Date:** January 27, 2011

**Re:** Bid #1155, (Contract #0331) – CIP Concrete/Foundations/Walks at Denfeld High School – Change Order #11 – Northland Concrete and Masonry Company, LLC

Bid #1155 (Contract #0331) – CIP Concrete/Foundations/Walks at Denfeld High School was approved at the Regular School Board Meeting on June 25, 2009 with a bid of \$946,700.00.

Change Order #11 to this bid is to provide step footings at the intersection of plumbing lines and a credit for omitting footing and adding thickened slab under the CMU pilaster resulting in an increase of \$2,562.00.

**Recommendation:**

It is recommended the School Board approve the change order as listed above pertaining to Bid #1155 (Contract #0331) – CIP Concrete/Foundations/Walks at Denfeld High School adding \$2,562.00 to the previously awarded base bid and change orders for a new contract total of \$1,185,299.00.

Attachment