

**CENTREVILLE PUBLIC SCHOOL
COUNTY OF ST JOSEPH, STATE OF MICHIGAN**

2025 SCHOOL BUILDING AND SITE BONDS, SERIES II
PROPOSED SCHEDULE OF EVENTS

<u>Date</u>	<u>Description</u>
02/12/25	Data request provided to the school district.
03/10/25	Bond authorizing resolution adopted at regular Board of Education meeting.
03/18/25	Draft Preliminary Official Statement ("POS") is provided to the working group.
03/25/25	Due diligence call at 11:00am Eastern Time.
03/27/25	Request bond rating.
04/17/25	Receive bond rating.
04/24/25	Notice of Sale published in the Bond Buyer. POS printed.
05/06/25	Bond sale. Bids received at 10:00am.
05/07/25	Board Secretary signs qualification application. Draft Final Official Statement ("FOS") is distributed to the working group. Bond counsel files the final qualification application with Michigan Department of Treasury.
05/12/25	Board of Education adopts ratification resolution at regular meeting.
05/13/25	FOS is printed.
05/28/25	Receive final qualification from Michigan Department of Treasury.
06/03/25	Bond closing, funds deposited into construction account.