




June 11, 2024

Status of Construction Projects Highlights

BRG, ESSER & Bond Funds





- Canyon Del Oro High School North Gym A/C Conversion – BRG Funds





- Canyon Del Oro High School North Gym A/C Conversion – BRG Funds





- Ironwood Ridge High School Kitchen Flooring Replacement (VCT to Epoxy Coating) – Bond Funds





- Amphitheater Middle School Classroom Flooring Replacement (Carpet to Polished Concrete) – Bond Funds





- Copper Creek Elementary School Hot Water Heater Replacement – Bond Funds (SFB Funding Delay)





- Coronado K-8 School Exterior Painting – Bond Funds





- Coronado K-8 School Exterior Painting – Bond Funds





- Innovation Academy Fencing – Bond Funds





- Prince Elementary School Cooling Tower Replacement – BRG Funds





- Wilson K-8 School Security Fencing/Gates – Bond Funds





- Wilson K-8 School Building Hot Water Line Replacement - BRG Funds





SFD BRG Phase Grant Funding Awards

Rio Vista Chiller Compressor Replacement	\$22,586
Current Month Funding	\$22,586
SY '23 – '24 YTD	\$4,595,075