

Minidoka County School District
Monthly Maintenance Report
April 6, 2016

March 3rd - 80 New Requests
119 Work in Progress
29 Complete
8605 Closed Work Orders

April 6th - 68 New Requests
134 Work in Progress
53 Complete
8667 Closed Work Orders

Maintenance Department Updates

Current Projects:

DSC Roofing Project

- 1) Phase 2 in design.
- 2) Reviewing final design for roof replacements

Rupert Elementary

- 1) HVAC controls training scheduled for April 14 from 10-12 a.m.
- 2) Flooring for hallways is being chosen carpet tiles vs no wax vinyl.
- 3) Modular classrooms.

Minico

- 1) Plumbing in the welding shop classroom. Plumbing repaired and new wall surface installed waiting for sink to arrive.



- 2) Track Project- Awarded to Kloepfers and placing under contract. Pre-Construction Conference was held April 5, 2016.
- 3) Flooring- choosing floor tile and looking for wood floor refinishing.
- 4) Baseball/ softball practice facility indoor batting seeking board approval for April Board Meeting agenda.

Minidoka County School District
Monthly Maintenance Report
April 6, 2016

5) Makeup water tank. Waiting for boiler shut down to install.

6) Minico flooring replacement carpet in east wing in the main building hallway over spring break is complete.



7) Field House Roof – Under construction and is set for completion in March of 2016. Substantial completion. Substantial completion is achieved. Project in close out.



8) Science Rm 223- student work station repairs complete.



Paul

1) Restroom remodels choosing colors, stalls

2) Flooring for hallways choosing colors and surface vinyl tile