

WICHITA FALLS ISD BOARD OF TRUSTEES
April 12, 2016

Agenda Item: 16-09 Barwise Renovations/Additions
Roofing Contingency

Administrator Responsible: Jan Arrington, CPA-Chief Financial Officer

Attachments: Barwise Contingency Work Sheet

☒ Action Needed ☐ For Discussion ☐ Information ☐ Report

Administrative Information:

That the Wichita Falls Independent School District Board of Trustees approve the use of contingency funds for alternate roofing of the Additions and Renovations for Barwise Leadership Academy as provided by Anthony Inman Construction and as submitted by Jan Arrington, Chief Financial Officer, and as recommended by Michael S. Kuhrt, Superintendent of Schools.

Explanation:

Alternates 2C Existing Classroom Roof and Alternate 2D Gym Roof were not awarded in the original GMP. Anthony Inman recommends to award Alternate 2C in the amount of \$119,637 and wait until June 2016 to award Alternate 2D after the balance of contingency is known.

Fiscal Note:

Expenditures for this service will be funded from Bond, tax note proceeds or the General Fund as applicable. Proposals exceeding \$100,000 require Board of Trustees approval per policy, CH Local.