

CHANGE ORDER

CONSTRUCTION MANAGER-ADVISER EDITION

AIA DOCUMENT G701/CMA

AUG - 8 2012

AUG 20 2012

CONSTRUCTION MANAGER
ARCHITECT
CONTRACTOR
FIELD
OTHER

x ☐ PCO # 334
x ☐
x ☐
x ☐
x ☐
☐

(Instructions on reverse side)

PROJECT: EASTERN HIGH SCHOOL (BID # 1175)
(Name and address) 30 NORTH 40TH AVENUE EAST
DULUTH, MINNESOTA 55804

CHANGE ORDER NO.: 1168.004

INITIATION DATE: 7/19/2012

TO CONTRACTOR: UPPER MIDWEST ATHLETIC CONSTRUCTION
(Name and address) DIVISION OF BLACKTOP REPAIR SERVICES, INC.
16340 NOWTHEN BOULEVARD
ANOKA, MINNESOTA 55303

PROJECT NOS.: 0807.01

CONTRACT FOR: Contract #1168
Athletic Field Equip
Site Furnishings
CONTRACT DATE: 2/24/2010

The Contract is changed as follows:
Provide labor and material as necessary to complete the work for
Request Field Change Order #288 as noted on the attached page as
RFCO #288.

RECEIVED
AUG 23 2012

L.S.D.#709
FACILITIES MGMT

Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$	103,752.00
Net change by previously authorized Change Orders	\$	56,673.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$	160,425.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order	\$	14,000.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$	174,425.00
The Contract Time will be (increased) (decreased) (unchanged) by		ZERO (-0-) days
The date of Substantial Completion as of the date of this Change Order therefore is		unchanged.


NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

PROGRAM MANAGER: JOHNSON CONTROLS, INC.

ARCHITECT: ARCHITECTURAL RESOURCES, INC.

ADDRESS 215 North 1st Avenue East, Rm. 100, Duluth, MN 55802

ADDRESS 126 East Superior Street, Duluth, MN 55802

BY:  DATE: 8/22/12
CONSTRUCTION MANAGER: BOSSARDT CORPORATION

BY:  DATE: 8/13/12

ADDRESS 5270 West 84th Street, Ste. 550, Mpls, MN 55437

BY:  DATE: 8-8-12
CONTRACTOR: UPPER MIDWEST ATHLETIC CONSTRUCTION

OWNER: INDEPENDENT SCHOOL DISTRICT #709

ADDRESS: 16340 Nowthen Northwest, Anoka, MN 55303

ADDRESS 215 North 1st Avenue East, Duluth, MN 55802

BY:  DATE: 7-31-2012

BY: _____ DATE: _____



CAUTION: You should use an original AIA document which has this caution printed in red.
An original assures that changes will not be obscured as may occur when documents are reproduced.

