




A Professional Project Management Firm



# NAVARRO ISD

Bond Projects Status Update

PRESENTED BY:

AG|CM, INC.

July 21, 2025

# 2024 BOND UPDATE

## PROJECTS

- Athletics Complex
  - Baseball & Softball
  - Football
- Elementary and Intermediate Drives, Parking & Playground Improvements
- Jr. High Remodel/Refresh
- Existing High School Chiller Replacement
- Existing Elementary and Intermediate Refreshes
- Navarro South Elementary**

Anticipated Start

Anticipated Completion

- April 2025
- April 2025
- May 2025
- January 2026
- January 2026
- May 2027
- January 2026**
- April 2026
- September 2026
- September 2025
- August 2026
- August 2026
- August 2027
- May 2027**



# CONSTRUCTION UPDATES SINCE LAST MEETING


## Navarro South Elementary - July 2025

- **Start: January 2026**
- **Completion: May 2027**
- **Open: August 2027**



# CONSTRUCTION UPDATES SINCE LAST MEETING

## Navarro South Elementary - July 2025



Level 01



Level 02

# DISCUSSION

# 2021 BOND UPDATE

New High School - July 2025



# CONSTRUCTION UPDATES SINCE LAST MEETING

## Athletics Complex - July 2025



- Started: April 2025
- Anticipated Completion – Baseball and Softball: April 2026
- Anticipated Completion – Football: September 2026

# CONSTRUCTION UPDATES SINCE LAST MEETING

## Elementary and Intermediate Drives, Parking & Playground Improvements - July 2025

