

Waterloo Community Unit School District #5
Director of Buildings and Grounds

Date: June 16th, 2025

To: Mr. Brian Charron, Superintendent
Waterloo School Board of Education

From: Mr. Will Hulett, Director of Buildings and Grounds

Buildings and Grounds Board Report

Zahnow

Planning/scheduling for summer work

Rogers

Settling update:

- Heliotech has started work on the north wing of the building

Gardner

Milling and overlay will start mid to late June.

Jr. High

Old bleachers and handrails have been demolished.

High School

Cooling tower is supposed to ship on June 30th.

Buildings and Grounds Committee:

- Nothing new to report

Transportation Committee:

- Nothing new to report