

Agenda Item II-F: Apollo Theater Improvements Change Order Totaling +\$7,182.00

Presented by: Amy Skaalerud, Executive Director of Finance and Business Services

Background:

-Change Order #7 with Design Electric in the amount of +\$7,182.00 for the replacement of the existing theater amplifiers which are no longer functioning properly.

This project is funded with proceeds from the 2023A Alternative Facilities Bonds and one-time general funds.

This change order is within the approved budget for this project.

Administration Recommendation:

The Administration recommends approval of this change order for the above named project.