



FACILITIES MANAGEMENT

Independent School District No. 709

Located at 101 East 3rd Street

Mailing Address: 215 North 1st Avenue East

Duluth, Minnesota 55802

Construction Management (218) 336-8907


Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

Memorandum

To: Bill Hanson
School Board Members

From: Kerry M. Leider 

Date: December 21, 2011

Re: Bid #1163, Bid Package #2 – Earthwork and Site Demolition – Change Order #14–
Veit and Company, Inc.

Bid #1163 (Contract #3100) – Earthwork and Site Demolition at Eastern (Ordean) High School was approved at the Regular School Board Meeting on August 18, 2009 with a bid of \$1,557,950.00.

Change Order #14 to this bid is to provide 76 feet of 15” RCP culvert with concrete aprons at each end of the new track resulting in an increase of \$8,236.00.

Recommendation:

It is recommended the School Board approve the change order as listed above pertaining to Bid #1163, Bid Package #2 (Contract #3100) at Eastern (Ordean) High School adding \$8,236.00 to the previously awarded base bid and change orders for a new contract total of \$2,191,653.00.

Attachment