

AIA[®] Document G701[™] – 2001

Change Order

PROJECT <i>(Name and address):</i> 09105 Tupelo High School Miscellaneous Renovations	CHANGE ORDER NUMBER: 004 DATE: July 16, 2010	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/>
TO CONTRACTOR <i>(Name and address):</i> JESCO, Inc. 202 South Spring Street Fulton, MS 38843	ARCHITECT'S PROJECT NUMBER: 09105 CONTRACT DATE: April 07, 2010 CONTRACT FOR: Miscellaneous Renovations at Tupelo High School	FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)




Add to Contract Amount for Epoxy Floor Finish:	\$1,350.00
OHP:	\$ 135.00
Tax:	\$ 54.00
 Add to Contract Amount for Magnetic Door Holder:	 \$1,104.00
OHP:	\$ 110.40
Tax:	\$ 44.60
 Total Add to Contract Amount:	 \$2,798.00

The original Contract Sum was	\$	2,515,000.00
The net change by previously authorized Change Orders	\$	412,964.45
The Contract Sum prior to this Change Order was	\$	2,927,964.45
The Contract Sum will be increased by this Change Order in the amount of	\$	2,798.00
The new Contract Sum including this Change Order will be	\$	2,930,762.45

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is August 6, 2010

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>JBHM Architects, PA</u> ARCHITECT <i>(Firm name)</i>	<u>JESCO, Inc.</u> CONTRACTOR <i>(Firm name)</i>	<u>Tupelo Public School District</u> OWNER <i>(Firm name)</i>
<u>105 Court Street</u> <u>Tupelo, MS 38804</u> ADDRESS	<u>202 South Spring Street</u> <u>Fulton, MS 38843</u> ADDRESS	<u>72 South Green Street</u> <u>Tupelo, MS 38804</u> ADDRESS
 BY <i>(Signature)</i>	 BY <i>(Signature)</i>	 BY <i>(Signature)</i>
<u>Chris Root, AIA, LEED AP</u> <i>(Typed name)</i>	<u>Steven Staub</u> <i>(Typed name)</i>	<u>Randy R. Shaver, Ed.D.</u> <i>(Typed name)</i>
<u>DATE</u>	<u>DATE</u>	<u>DATE</u>