

FACILITIES/CONSTRUCTION REPORT DECEMBER 2023

Student Support Services:

- 12-1 Breezy, cool@32 degrees. Sletten start setting forms for 8' walls and tie rebar, 8 workers.
- 12-4 Windy, warm@42 degrees. Sletten set 8' wall forms and tie rebar, 5 workers.
- 12-5 Windy, warm@52 degrees. Sletten set 8' wall forms and tie rebar, 8 workers. Trails End backfill open trench with 1 mini-excavator and 1 tracked skidsteer, compact with jumping jack and sheepsfoot trench compactor, 3 workers.
- 12-6 Windy, warm@60 degrees. Sletten pour/finish concrete for 8' walls, 8 workers.
- 12-7 Rainy, cool@34 degrees. Sletten strip forms and roll on asphalt sealant and insulate walls, set 8' wall forms. Layout for footings for arbor, 7 workers.
- 12-11 Rainy, cool@32 degrees. Sletten set 8' wall forms, start setting footing forms/tie rebar for piers at arbor, 4 workers. Trails End backfill open trench with 1 mini-excavator and 1 tracked skidsteer, compact with jumping jack and sheepsfoot trench compactor, start digging pier footings (12) at arbor, 3 workers.
- 12-12 Windy, cool@30 degrees. Sletten set footing forms/tie rebar for piers at arbor, 4 workers. Trails End backfill open trench with 1 mini-excavator and 1 tracked skidsteer, compact with jumping jack and sheepsfoot trench compactor, dig pier footings at arbor with mini-excavator, 3 workers.
- 12-13 Windy, warm@42 degrees. Sletten set footing forms/tie rebar for piers at arbor, pour/finish concrete for 8' walls (wall forms are finished) and footings for piers (4), 4 workers. Trails End haul concrete with 1 mixer truck, 2 loads, 1 worker.
- 12-14 Calm, warm@44 degrees. Sletten set footing forms/tie rebar for piers at arbor, pour/finish concrete for footings for piers (8), 4 workers. Trails End haul concrete with 1 mixer truck, 2 loads, 1 worker.
- 12-15 Windy, cool@34 degrees. Trails End haul in gravel for base, spread/level with tracked skidsteer, mini-excavator backfill next to wall, 2 workers.
- 12-18 Windy, warm@54 degrees. Sletten set pier forms/tie rebar at arbor, 4 workers. Trails End level gravel for base, spread/level with loader, 1 worker.
- 12-19 Breezy, warm@46degrees. Sletten set pier forms/tie rebar at arbor, pour/finish concrete for pier footings, 4 workers. Trails End haul concrete with 1 mixer truck, 1 load, 1 worker.
- 12-20 Breezy, warm@44 degrees. Sletten strip pier forms, 4 workers.

12-21 Calm, warm@44 degrees. Sletten patching pier forms with grout, backfill and compact open trench around piers with 1 skidsteer, 1 jumping jack. Dig post holes for anchor posts at cattle guard, 6 workers.