

**AIA**<sup>®</sup>

# Document G802™ – 2017

## ***Amendment to the Professional Services Agreement***

**PROJECT:** *(name and address)*  
Denton ISD Elementary School 25  
Sandbrook Ranch Development  
Aubrey, Texas  
Architect's Project #20-031

**AGREEMENT INFORMATION:**  
Date: July 28, 2020

**AMENDMENT INFORMATION:**  
Amendment Number: 2021.001  
Date: November 17, 2021

**OWNER:** *(name and address)*  
Denton Independent School District  
1307 North Locust Street  
Denton, Texas 76201

**ARCHITECT:** *(name and address)*  
Pfluger Architects, Inc.  
603 Munger Ave., Suite 130  
Dallas, TX 75202

The Owner and Architect amend the Agreement as follows:  
The project list is amended to add the following schools:

### MDF / IDF Projects

Evers Park Elementary  
Hodge Elementary  
Houston Elementary  
McNair Elementary  
W.S. Ryan Elementary  
McMath Middle School  
Ryan High School  
Fred Moore High School

### Article 1.1.3 The Owner's budget for the Cost of the Work

The Owner's budget for the Cost of Work is amended to Three Million Three Hundred Thirty-Three Thousand Two Hundred Ninety-Four dollars (\$3,333,294.00)

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:  
Article 11.1.2 Percentage Basis

Elementary Renovations listed above:

Twelve percent (12) % of the Cost of the Work, as calculated in accordance with Section 11.6 of the Prime Agreement.

Schedule Adjustment:  
N/A

### **SIGNATURES:**

Pfluger Architects, Inc.  
**ARCHITECT** *(Firm name)*

Denton Independent School District  
**OWNER** *(Firm name)*

-See attached digital signatures page-

-See attached digital signatures page-

---

**SIGNATURE**

Terry Hoyle, Principal in  
Charge

---

**PRINTED NAME AND TITLE**

---

**DATE**

---

**SIGNATURE**

---

**PRINTED NAME AND TITLE**

---

**DATE**

# Digital Signatures Page

