

FACILITIES/CONSTRUCTION REPORT

MAY 2021

BHS Sportsplex:

5-19 Cloudy, cool. Sletten cleaning up jobsite/parking lot for graduation, 4 workers. S&H installing soffit and siding grandstand, 5 workers. Trails End haul fill to build pad for north TeePee , 1 dump truck and level off with mini-excavator and compact with smooth drum roller, 3 workers. First Mark form base for TeePee, 3 workers.

5-20 Snow, cold. No work.

5-24 Windy, cool. Upon returning to work the recent snow/rain caused the asphalt in grandstand parking lot to crater over existing waterline. First Mark pulled off project, Trails End storing there equipment 1 JD loader, 1 CAT tracked skidsteer, 1 CAT rubber tired skidsteer and 1 enclosed equipment trailer. S&H installing soffit and siding grandstand, 4 workers.

5-25 Calm, cool. Roger with Sletten is going to monitor the parking lot, let it dry up. Sletten cleaning, taping outbuilding, 4 workers. S&H insulating/wrapping grandstand, 4 workers.

5-26 Calm, cool. Sletten cleaning, taping outbuilding, 4 workers. S&H insulating/wrapping grandstand, 4 workers.

5-27 Calm, cool. Sletten cleaning, taping outbuilding, 4 workers. S&H insulating/wrapping grandstand, 4 workers.