

Poettker Construction 400 S. Germantown Road Breese, Illinois 62230 Phone: (618) 526-7213 Fax: (618) 526-7654 Project: 01-21110-000 - Pana Elementary School 203 W 8th St. Pana, Illinois 62557

Prime Contract Potential Change Order #005: RFP #10 - Stain Mortar Joints

то:	Pana CUSD #8 14 W Main Street Pana, Illinois 62557	FROM:	Poettker Construction Company 400 South Germantown Road Breese, Illinois 62230
PCO NUMBER/REVISION:	005 / 0	CONTRACT:	0121110-000 - Pana Elementary School
REQUEST RECEIVED FROM:		CREATED BY:	Ryan Fuhler (Poettker Construction Company)
STATUS:	Pending - In Review	CREATED DATE:	10/13/2023
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$11,988.07

POTENTIAL CHANGE ORDER TITLE: RFP #10 - Stain Mortar Joints

CHANGE REASON: Design Development

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

CE #407 - RFP #10 - Stain Mortar Joints

RFP #10 - Mortar Joint Staining

- Cost associated with staining mortar joints at 3 precast panels at the east entrance and north elevation to match adjacent panels.

ATTACHMENTS:

PCC Subcontractor Change Order Form.pdf , _Mortar staining proposal.pdf , _Pana ES-RFP 010.pdf

#	Budget Code	Description	
1 1	06-061-061000.S ROUGH CARPENTRY.Subcontractor	RFP 10 - Stain Mortar Joints	
	Subtotal:		
CM Fee (3.50% Applies to all line item types.):			\$402.38
CM Insurance (0.75% Applies to all line item types.):			\$89.24
Grand Total:			

Pana CUSD #8			
14 W Main Street			
Pana, Illinois 62557			

Poettker Construction Company 400 South Germantown Road

Printed On: 10/13/2023 10:47 AM

Breese, Illinois 62230

SIGNATURE DATE	SIGNATURE	DATE	SIGNATURE	DATE



BLDD.COM



