


Memorandum

**To: Bill Hanson
School Board Members**

From: Kerry M. Leider



Date: October 29, 2013

Re: Bid #1223 – Congdon Park Elementary School Bid Package #2, WS #15 – Drywall, Plaster and Framing– Custom Drywall, Inc. – Change Order #10

Bid #1223, BP #2, WS #15 – Drywall, Plaster and Framing at Congdon Park Elementary School was approved at the Special School Board Meeting on July 24, 2012 with a base bid of \$360,900.00.

Change Order #10 to this bid is to add 1-5/8” walls in the gym office room 134C to the top of the existing walls to extend to the underside of the metal roof deck; for added plaster/drywall patching which has been back charged to Bob Hecimovich Mechanical; and for added plaster/drywall patching which has been back charged to Belknap Electric resulting in an increase of \$25,202.00.

Recommendation:

It is recommended the School Board approve the change order as listed above pertaining to WS #15 – Drywall, Plaster and Framing at Congdon Park Elementary School adding \$25,202.00 to the previously awarded base bid and change orders for a new contract total of \$467,313.00.

Attachment