

VIII. SUPERINTENDENT'S REPORT

Information Only

Construction Change Directive for Rankin Elementary School Renovation Project

**Mr. Andy Cantrell/
Mr. Charles Laney, JBHM Architects, P.A.**

This change will be paid with the built-in contingency from the \$1,846,600 contract awarded to Murphy & Sons for the renovations at Rankin. The beginning contingency allowance is \$30,000.00. The additional work in the media center will be \$13,047. This leaves the remaining contingency balance at \$16,953.00.