

Ongoing projects for SISD, and a look at some of the other Maintenance related work.

1. CIP projects:
 - A. Kasaan 3 sided play area is completed just final paperwork to finish.
 - B. Hollis design is at 95% with documents out to DEED for final review.
2. Greenhouse repairs getting and shipping panels for WP and PA.
3. Replacement of boiler in Kasaan. Final mechanical and electrical work is being done.
4. Kasaan library has new roof, drywall, trim, cleaning and lighting so far we still have work needed on septic system.
5. The two grants for Wood boiler based projects with the Alaska Energy Authority have been awarded and combined into one project. This is 122,000 dollar grant for improvements:
 - A. Kasaan tie-in of new boiler to housing unit and library. Working on bids for project.
 - B. Naukati Bay concrete floor and drainage for boiler building. RFP out for bids.
6. Working on design work with the Forest Service for the Hollis water system.
7. There is some work going on with legislators for well in Whale Pass, the city has been working very hard to get this to happen. We may need a MOU to push this forward.
8. Working with City of Thorne Bay to turn over pilling, ramp, landing, dock parts and break water parts to the city. Thorne Bay agreed to MOU but would like a some clean up first. We have completed all topside clean up and working on in the water side next.
9. Additional housing in Thorne Bay, we have reached out on a some housing options and looking for cost estimates but nothing more to report now.
10. Looking into options to help with the condensation on the Kasaan 3 sided play area. We would be looking a spray insulation as the best way to end this but this is a costly option. It is outside what the DEED would approve for a 3 sided play area so all cost would be on the district.

Respectfully,

Branzon Anania