



Lamar CISD

Meeting Date: September 19, 2023

Meeting Type: Regular

Item Category: Consent Item

Primary Contact: Dr. Roosevelt Nivens

Presenter(s)/Add'l Contact(s): Greg Buchanan

Item Name: CONSIDER APPROVAL OF DEDUCTIVE CHANGE ORDER #1 AND FINAL PAYMENT TO BASS FOR AUSTIN ELEMENTARY SCHOOL ADDITIONS AND RENOVATIONS

Item Summary: Bass Construction was the contractor for the construction of the Austin Elementary School additions and renovations. Substantial completion was achieved on March 18, 2023.

Recommendation: Administration recommends that the Board of Trustees approve change order #1 decrease in days and the final payment of \$76,925.00 to Bass for the construction of the Austin Elementary School additions and renovations.

Policy Reference: CV (Legal)

Leadership Definition Alignment: Plan for Success

Strategic Plan Alignment: Plan for Rapid Growth While Preserving District Culture

Currently Budgeted? Yes No No Budgetary Impact

Completion or Implementation Timeline: This project was completed on March 18, 2023.