

FACILITIES/CONSTRUCTION REPORT

JULY 2021

BMS Renovation/Addition:

7-12 Sunny, hot. Trails End landscaping rear entrance area, tracked skidsteer with rock picker/roto soil conditioner attachments, and backhoe picking up rocks-placing topsoil, 3 workers.

7-13 Sunny, hot. Trails End landscaping north gym area, tracked skidsteer with rock picker/roto soil conditioner attachments, and backhoe picking up rocks, mini-excavator dig driveup for kitchen access. Dump truck hauling topsoil and hauling off rocks, 5 workers.

7-14 Sunny, hot. Trails End landscaping entrance area, tracked skidsteer with rock picker/roto soil conditioner attachments, and backhoe picking up rocks loading dump truck, mini-excavator dig drainage at new office entrance. Dump truck hauling fill material for kitchen driveup, topsoil in and hauling off rocks, 5 workers.

7-15 Sunny, hot. Trails End landscaping entrance/bus lane area, tracked skidsteer with rock picker/roto soil conditioner attachments, and backhoe picking up rocks and loading dump truck hauling off, 5 workers.

7-19 Smoky, warm. Trails End landscaping gym entrance and street light islands, tracked skidsteer with rock picker/roto soil conditioner attachments, and backhoe picking up rocks and loading dump truck, hauling in topsoil and hauling off rocks, 4 workers.

7-20 Smoky, warm. Trails End landscaping along street, street light islands, and bus lane, mini-excavator grading and backhoe placing topsoil, grading VB pit, 2 workers.