

INFORMATION ITEM

Workday Student Status Report March 2023

Description of the Project: This is the second phase of the Workday project, supporting the strategic initiative of streamlining administrative data systems to improve business processes and accommodate growth.

Project Status: 46% complete and on-budget. Yellow schedule status.

Objectives of the Project: The project will:

- Improve the student experience through enhanced stakeholder-facing tools using data-driven seamless engagement of students, faculty, staff, and administrators
- Modernize student systems and other supporting enterprise systems
- Offer configurable, streamlined processes providing an agile response to institutional and environmental changes

Status Summary: Key Accomplishments

- February 24, 2023: Workset B and C testing goals met
- February 24, 2023: International student management vendor selection is complete
- March 2, 2023: Onsite walk-through of Workset A/B completed work

Key Events and Milestones

April 2023 – July 2023

- Third-party vendor selection activities continue – 4/28/23
- Title 9 vendor onboarding – 4/3/23
- Workset B and C testing activities continue – 4/28/23
- Workset C configuration/design activities – 2/1/23 - 4/30/23
- Workset D configuration/design activities – 5/1/23 - 7/30/23

Resource:

Dr. Abe Johnson, SVP Campus Operations

972-985-3760

ajohnson@collin.edu