



FACILITIES MANAGEMENT

Independent School District No. 709

Located at 101 East 3rd Street

Mailing Address: 215 North 1st Avenue East

Duluth, Minnesota 55802

Construction Management (218) 336-8907


Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

Memorandum

To: Bill Hanson
School Board Members

From: Kerry M. Leider 

Date: March 28, 2012

Re: Bid #1155, BP #1, (Contract #3100/3201/3300) – Earthwork and Demo/Asphalt Paving/Curbs/Site Utilities at Denfeld High School – Change Order #16 – Northland Constructors of Duluth, LLC

Bid #1155 (Contract #3100/3201/3300) – Earthwork and Demo/Asphalt Paving/Curbs/Site Utilities at Denfeld High School was approved at the Regular School Board Meeting on June 25, 2009 with a bid of \$1,741,800.00.

Change Order #16 to this bid is for soil corrections, erosion control extras and to remove wet clay from the storm and water line excavations and fill with engineered fill resulting in an increase of \$55,129.00.

Recommendation:

It is recommended the School Board approve the change order as listed above pertaining to Bid #1155 (Contract #3100/3201/3300) – Earthwork and Demo/Asphalt Paving/Curbs/Site Utilities at Denfeld High School adding \$55,129.00 to the previously awarded base bid and change orders for a new contract total of \$2,045,931.00.

Attachment