



FACILITIES MANAGEMENT

Independent School District No. 709

Located at 101 East 3rd Street

*Mailing Address: 215 North 1st Avenue East
Duluth, Minnesota 55802*

Construction Management (218) 336-8907

Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

Memorandum

**To: Bill Hanson
School Board Members**

From: Kerry M. Leider

Date: September 1, 2011

Re: Bid # 1183 – Lincoln Piedmont School (WS #33) – Demolition, Earthwork and Site Utilities – Northland Constructors of Duluth, LLC - Change Order #12

Bid #1183 - Lincoln Piedmont School (WS #33) – Demolition, Earthwork and Site Utilities was approved at the Regular School Board Meeting on May 4, 2010 with a bid of \$1,535,211.00.

Change Order #12 to this bid is for bituminous paving for the vacated portion of Ensign Street, to change the sidewalk layout connecting the Media Center exit to the sidewalk along Ensign Street and for grading clarifications at the west filtration basin resulting in an increase of \$10,047.00.

Recommendation:

It is recommended the School Board approve the change order as listed above pertaining to Bid #1183 - Lincoln Piedmont School (WS #33) – Demolition, Earthwork and Site Utilities adding \$10,047.00 to the previously awarded base bid and change orders for a new contract total of \$2,255,316.00.

Attachment