

**VIII. SUPERINTENDENT’S REPORT**

**Action**

**Construction Change Directive No. 2 -- Lawhon Renovations Project**

**Mr. Charles Laney**

**Approval and acknowledgement of Construction Change Directive No. 2 for the Lawhon Elementary Renovations Project. Deduction of \$22,250.00 from the Contingency Allowance for changes noted in enclosed report. Remaining Contingency Allowance is \$51,373.56.**

**ACTION BY THE BOARD:**

	<b>Motion</b>	<b>Second</b>	<b>Yes</b>	<b>No</b>	<b>Abstain</b>	<b>Absent</b>
<b>Mr. Babb</b>	( )	( )	( )	( )	( )	( )
<b>Mrs. Davis</b>	( )	( )	( )	( )	( )	( )
<b>Mr. Hudson</b>	( )	( )	( )	( )	( )	( )
<b>Mr. Prather</b>	( )	( )	( )	( )	( )	( )
<b>Mr. Wheeler</b>	( )	( )	( )	( )	( )	( )

**Passed: Yes ( ) No ( )**