

Action Sheet

MEETING DATE:

February 17, 2021


AGENDA ITEM:

Discuss and consider approval of 2 deductive change orders totaling \$17,552.30 related to Bond 2018 Roofing projects that are now substantially complete

1. In 2019, the Board approved a \$959,000 contact with CS Advantage for Roof & Envelope Repairs at Elementary, Middle and High Schools (Ball, Central, MECC, Austin, Alamo, and Courville Stadium). The project is now substantially complete and there is a \$2,350 deductive change order for unused Owner's Contingency that will reduce the final contract amount to \$956,650.00.
2. In 2020, the Board approved a \$1,411,012.00 contract with JR Jones Roofing for Roof and Envelope Repairs at Rosenberg. The project is substantially complete and there is a \$15,202.30 deductive change order for unused Owner's contingency that will reduce the final contract amount to \$1,395,809.70.

RECOMMENDATION:

I move that the board approve two deductive change orders totaling \$17,552.30, as presented.



Jerry Gibson
Superintendent



Connie Morgenroth
Assistant Superintendent of Business & Operations