

RAMTECH Building Systems

Steps:

1. Pre Project Planning – with allowance for site work, development of allowance Site Plan.
2. Review – with Board for presentation July 15
3. Design Building – 30 days
4. 6 weeks for design and hand pricing
5. Completion by Christmas Holiday, hand keys to December 10th