

Belmond - Klemme Community School,
High School – Special Ed Classrooms Conversion
Belmond, IA
Architect's Project No.: 21768

Nov. 29, 2021

Preliminary Project Schedule

Authorization to Bid (School Board Meeting – 7:00pm)	Thurs. Jan. 20, 2022
Issue Bidding Documents	Mon. Jan. 24, 2022
Notice to Bidders (Posted on School & Master Builders Websites)	Thurs. Jan. 27, 2022
Pre-bid Meeting (3:30pm)	Tues. Feb. 1, 2022
Notice of Public Hearing (Published in Local Newspaper)	Thurs. Feb. 3, 2022
Receipt of Bids (2:00pm)	Tues. Feb. 15, 2022
Public Hearing (School Board Meeting – 7:00pm)	Thurs. Feb. 17, 2022
Award of Construction Contract (School Board Meeting – 7:00pm)	Thurs. Feb. 17, 2022
Begin Construction (Date may be adjusted for snow days)	Tues. May 31, 2022
Substantial Completion	Fri. Aug. 12, 2022
Final Completion	Fri. Aug. 19, 2022

Asbestos Abatement, which involves removal of the vinyl tile flooring and mastic, shall occur during Spring Break, March 21 – 25, 2022.