



CCO #001

ICS
1331 Tyler Street NE, Suite 101
Minneapolis, Minnesota 55413
Phone: (763) 354-2670
Fax: (763) 780-2866

Project: S23075 - Duluth Public Schools, ISD #709 - DNT Building
Renovation
424 West First Street
Duluth, Minnesota 55802

Contract Change Order #001: Superior Glass CCO #001

CONTRACT COMPANY:	Superior Glass Inc. 7500 Tower Avenue Superior, Wisconsin 54880	CONTRACT FOR:	SC-S23075-005:WS 04 - Glass & Glazing
DATE CREATED:	11/26/2025	CREATED BY:	Jason Filipek (ICS - Duluth, MN)
CONTRACT STATUS:	Pending - Proceeding	REVISION:	0
REQUEST RECEIVED FROM:	LOCATION		
DESIGNATED REVIEWER:	REVIEWED BY:		
DUE DATE:	REVIEW DATE:		
INVOICED DATE:	PAID DATE:		
REFERENCE:	CHANGE REASON: Allowance		
PAID IN FULL:	No	EXECUTED:	No
ACCOUNTING METHOD:	Amount Based	SCHEDULE IMPACT:	
FIELD CHANGE:	No	TOTAL AMOUNT:	\$3,420.00
DESCRIPTION:			
CE #022 - Removal of Glass to allow for material delivery: \$3,420.00 Removal of Glass to allow for material delivery			
ATTACHMENTS:			

CHANGE ORDER LINE ITEMS:

CCO #001

#	Cost Code	Description	Type	Amount
1	05-5.05 - WS 04 - Superior Glass	Removal of Glass to allow for material delivery	Other	\$ 3,420.00
				Subtotal: \$3,420.00
				Grand Total: \$3,420.00

The original (Contract Sum) \$ 48,140.00
 Net change by previously authorized Change Orders \$ 0.00
 The contract sum prior to this Change Order was \$ 48,140.00
 The contract sum would be changed by this Change Order in the amount of \$ 3,420.00
 The new contract sum including this Change Order will be \$ 51,560.00
 The contract time will not be changed by this Change Order by

DS
BB

Superior Glass Inc.
7500 Tower Avenue
Superior Wisconsin 54880

Signed by:

Mark Bissonette

SIGNATURE 9D42F...

DATE

12/9/2025

ICS - Duluth, MN
525 Lake Ave S, Suite 222
Duluth Minnesota 55802

Signed by:

Jason Filipek

SIGNATURE 28427...

DATE

12/4/2025

Duluth Public Schools ISD #709
709 Portia Johnson Drive
Duluth Minnesota 55811

Signed by:

Simone Zurich

SIGNATURE B545E...

DATE

12/15/2025