

$\blacksquare AIA^{\circ}$ Document G701 $^{\circ}$ – 2001



Change Order

| Change Order | | |
|--|--|--|
| PROJECT (Name and address): | CHANGE ORDER NUMBER: 001 | OWNER: ⊠ |
| Trinity Springs Middle School Addition 3550 Keller Hicks Road | DATE: November 19, 2008 | ARCHITECT: ⊠ |
| Fort Worth, Texas | | CONTRACTOR: ⊠ |
| TO CONTRACTOR (Name and address): | ARCHITECT'S PROJECT NUMBER: 2761.0 | O FIELD: □ |
| Steele & Freeman, Inc. | CONTRACT DATE: October 22, 2007 | |
| 1301 Lawson Road Fort Worth, Texas 76131 | CONTRACT FOR: General Construction | OTHER: |
| THE CONTRACT IS CHANGED AS FOLL (Include, where applicable, any undispute Credit final balances from contract. | OWS: d amount attributable to previously executed | l Construction Change Directives) |
| The original Guaranteed Maximum Price | was | \$5,813,791.00 |
| The net change by previously authorized (| | \$ 0.00 |
| The Guaranteed Maximum Price prior to t | this Change Order was lecreased by this Change Order in the amoun | \$ 5,813,791.00 t of \$ (30,407.69) |
| The new Guaranteed Maximum Price incl | | \$ 5,783,383.31 |
| The Contract Time will be increased by S The date of Substantial Completion as of | ixteen (16) days. the date of this Change Order therefore is De | excember 26, 2008. |
| been authorized by Construction Change | e changes in the Contract Sum, Contract Time Directive until the cost and time have been a is executed to supersede the Construction C | greed upon by both the Owner and |
| NOT VALID UNTIL SIGNED BY THE | ARCHITECT, CONTRACTOR AND OWN | IER. |
| VLK Architects, Inc. | Steele & Freeman, Inc. | Keller Independent School District |
| ARCHITECT (Firm name) | CONTRACTOR (Firm name) | OWNER (Firm name) |
| 1161 Corporate Drive, West, Suite 300, | 1301 Lawson Road/// | 350 Keller Parkway |
| Arlington, Texas 76006 | Fort Worth, Texas 76/31 | Keller, Texas 76248 |
| ADDRESS In Indel | ADDRESS | ADDRESS |
| BY (Signature) KOLA Fade | BY (Signature)/ Michael/D. Freeman, President | BY (Signature) |
| (Typed name) 11.21.08 | (Typed name) | (Typed name) |
| DATE | DATE | DATE |