



Livonia Public Schools

Operations

To: Andrea Oquist, Superintendent

From: Phillip Francis, Director of Operations

Date: July 20, 2021

Re: Central Office Renovation Abatement Change Order

I would like to request adding Central Office Renovation Abatement Change Order as an agenda item to the July 26, 2021 Committee of the Whole meeting. As you recall, Global Green was awarded the contract for abatement of the Central Office Administration Building's renovation project. Once work began, nearly 3,000 square feet of additional tile in the west building was required to be removed. This was not found in the original walkthrough because the tile in question was underneath another layer of tile which, in turn, was also under a layer of carpet. The asbestos tile found and removed was beyond the original scope and necessitates additional funds to be approved by the Board. Attached is the quote from Global Green in the amount of \$20,560.00 for the work that was done.

Please add this as an agenda item for July 26, 2021 and contact me if you have any questions. Thank you.

Attachment

PF/ko

c: Board of Education