

Town Building Committee for BRS Capital Projects Friday, November 3rd 2023 (hybrid meeting)

Meeting Minutes

The following committee members were present: Sheila McCreven (BOS), Donavon Lofters (BOF), Jeff Hughes (WBOE). The following were also present: Tony Genovese (Town Administrative Officer and Director of Finance), Lynn Piascyk (WBOE Chairman), Vonda Tencza (WSD Superintendent), Donna Coonan (WSD Director of Business Services and Operations), David Stein (SP&A), Enzo Chiarelli (SP&A), Joseph Lenahan and Daniel Chiburis (F&O).

Chairman Sheila McCreven called the meeting to order at 8:38am.

On a motion by Jeff, seconded by Donavon, the committee voted unanimously to approve the previous meeting's minutes.

Sheila welcomed everyone and asked David to begin the presentation of construction document schematics and budget materials related to the roofing portion of the project for the committee's consideration. He noted that this will be a full roof replacement for the areas included in the project, which are past their useful life and now beyond warranty – key requirements for maximizing state reimbursement for the project.

The project plans as presented include safety enhancements such as a ladder between roof elevations, secondary drains, pitching of roof segments to meet current requirements, and the addition of 5" of insulation that will improve energy savings. He also answered several questions from committee members regarding the project plans and cost estimates, noting that the cost of approximately \$1.4mn calculates out to roughly \$37 per square foot, and that the new roof sections will have a 20-year warranty.

On a motion by Jeff, seconded by Donavon, the committee voted unanimously to recommend to the BOS for its consideration the plan and cost estimate materials as presented (attachment A). Upon approval by the BOS, David's team is prepared to submit the project to the state.

David then provided a brief overview of the timeline and stated that the project is on or slightly ahead of schedule and noted that among upcoming key dates he expects to have a contractor onboard by the end of March so work can begin on schedule as the close of the school year approaches. Joe and Enzo then walked the committee through a detailed overview of current grounds conditions, including an update on 30 areas of concern that had been noted in the 2011 F&O report, as well as 17 additional areas of concern added as of 2023. The committee agreed that next steps for this portion of the project will be for the WBOE team to meet to determine scope and sequence preferences, and then the TBC will meet to receive these recommendations in the form of project plans and cost estimates so these can be considered for forwarding to the BOS for action in tandem with the annual capital budget requests in January 2024.

The committee will set its next meeting date once the WBOE has had a chance to complete its consideration and finalize its recommendations.

On a motion by Jeff, seconded by Donavon, the committee voted unanimously to adjourn its meeting at 9:53am.

Beecher Road Elementary School Partial Roof Replacement 40 beecher Road. Woodbruidge, Connecticut 06525 Owner: Town of Woodbridge

19-Oct-23

JOB NO:23.108

OPINION OF PROBABLE CONSTRUCTION COST


860	(SQUARE FEET)	ARE FEET) CT STA					CT STATE	ATE PROJECT #			
NC				MATERIA		LABOR					
	WORK CATEGORIES	QTY.	UNIT	UNIT \$	TOTAL	UNIT \$	TOTAL	ALLOWANCE	TOTAL \$	CT INELIC	GIBLE
	OTHER COSTS										
3	STATE PERMIT FEE (.26 PER 1,000)	1	LS				\$390		\$390		\$390
				OTHER SU	B-TOTAL			\$390		TOTAL:	\$390
	DIVISION TWO										
	DUMPSTERS	15	EA	\$1,000.00	\$15,000				\$15,000		\$0
1	EXISTING ROOF INSULATION	34,860	SF		\$0	\$0.50	\$17,430		\$17,430		\$0
	DEMO - WOOD BLOCKING	1,400	LF	\$0.00	\$0	\$5.00	\$7,000		\$7,000		\$0
-	CRANE RENTAL (UNIT LIFTING)	1	LS				\$15,000		\$15,000		\$0
1	DEMO - METAL FLASHING	1,800	LF			\$4.00	\$7,200		\$7,200		\$0
Ī				DIVISION T	WO SUB-TO	OTAL		\$61,630		TOTAL:	\$(
Ē	DIVISION FIVE										
Ī	METAL FLASHING	1,800	LF	\$15.00	\$27,000	\$9.00	\$16,200		\$43,200		\$0
;	SAW CUTTING FOR REGLETS & METAL	1,000	LF	\$4.45	\$4,450	\$4.00	\$4,000		\$8,450		\$0
ļ	5% TOTAL DECK REPLACEMENT ALLOWANCE	1	EA				\$10,000		\$ 10,000		\$ 10,000
Ī				DIVISION F	IVE SUB-TO	DTAL		\$61,650		TOTAL:	\$10,000
I	DIVISION SIX										
Ţ	PERIMETER WOOD BLOCKING	6,800	BF	\$3.00	\$20,400	\$2.00			\$20,400		\$0
	MECH. UNIT WOOD BLOCKING	1,500	BF	\$3.50	\$5,250	\$2.00	\$3,000		\$8,250		\$0
Γ				DIVISION S	IX SUB-TO	ΓAL		\$ 28,650		TOTAL:	\$0
	DIVISION SEVEN										
Ī	BASE LAYER INSULATION (5" THICK)	34,860	SF	\$3.00	\$104,580	\$2.00	\$69,720		\$174,300		\$0
Ŀ	TAPERED INSULATION INSULATION (1/4")	34,860	SF	\$3.00	\$104,580	\$3.50	\$122,010		\$226,590		\$0
	COVERBOARD	34,860	SF	\$1.50	\$52,290	\$2.00	\$69,720		\$122,010		\$0
h	EPDM ROOFING MEMBRANE	34,860	SF	\$3.00	\$104,580	\$3.25	\$113,295		\$217,875		\$0
	METAL ROOF STAIR	1	LS	\$6,000			\$6,000		\$12,000		\$0
1	VENT STACKS	20	EA	\$25.00	\$500	\$60.00	\$1,200		\$1,700		\$0
h	PITCH POCKET	25	EA	\$25.00	\$625	\$25.00	\$625		\$1,250		\$0
h	WALKWAY PADS	2,500	SF	\$2.00	\$5,000	\$4.00	\$10,000		\$15,000		\$0
h	RAISE EXISTING GAS PIPE/ ELECTRICAL CONDU	1	LS	\$5,000			\$20,000		\$25,000		\$0
	RAISE EXISTING MECHANICAL UNIT	3	EA	\$5,000	\$15,000	\$15,000	\$45,000		\$60,000		\$0
	SEALANTS	1	LS	\$2,000	+ ,	+ ,	\$2.000		\$4,000		\$0
	MISC ROOF ACCESSORIES	1	LS	\$2,500			\$2,500		\$5,000		\$0
	ADHESIVES	1	LS	\$2,500			\$2,500		\$5,000		\$0
f			20	DIVISION S	EVEN SUB-	TOTAL	φ2,000	\$869.725	ψ0,000	TOTAL:	\$0
Ī	DIVISION FIFTEEN						1	<i></i>			
	ROOF DRAIN & SUMP	14	EA	\$400.00	\$5,600	\$300.00	\$4,200		\$9,800		\$0
	SECONDARY ROOF DRAIN & SUMP	14	EA	\$400.00	\$5,600	\$300.00	\$4,200		\$9,800		\$0
					IFTEEN SU		¢1,200	\$19,600	\$0,000	TOTAL:	\$0
-				Division		SUBTOTAL	=	φ10,000	\$1.041.645		\$10.390
	CONSTRUCTION COST PER SQUARE FOOT =	\$37.35				COBIONAL			φ1,041,040	101/12.	φ10,000
		φ07.00				GEN. CON	PINOITIC	10.00%	\$104,165		\$83
							D & PROFIT	15.00%	\$156,247		\$1,24
						Subtotal	Jankonn	10.0070	\$1,302,056		ψ1,24
						Cabiolai			ψ1,002,000		
	SILVER PETRUCELLI + ASSOCIATES					CONSTRUC	CTION TOT	AL =	\$1,302,056	TOTAL:	\$12,468
						A/E FEES =			\$61,109	İ	\$48
			518				IENTAL FEE	:	\$0		\$(
311 STATE STREET NEW LONDON CT 06320									\$65.103		
	203 230 9007 silverpetrucelli.com					CONTINGE	INCY =	~5%	1		\$65,103
	207 270 2007					GRAND TO			\$1,428,268		\$78,058

EPDM ROOF MEMBRANE

CONSTRUCTION DOCU MENT SUBMISSION: 10/19/2023

3190 WHITNEY AVENUE HAMDEN CT 06518 311 STATE STREET NEW LONDON CT 06320 203 230 9007

SILVER PETRUCELLI + ASSOCIATES





PARTIAL 40 BEECHER ROAD. WOODBRIDGE, CONNECTICUT 06525 RO OF REPL N

PROJECT NAME:

PROJECT LOCATION:

silverpetrucelli.com

ARCHITI C1 A1 A2 A3

DRAWING LIST


COVER SHEET


TECTURAL: CODE INFORMATION OVERALL ROOF PLAN ROOF PLAN PART "1" ROOF DETAILS

ARCHITECT SILVER PETRUCELLI & ASSOC. 3190 WHITNEY AVENUE, HAMDEN CT 06518 311 STATE STREET NEW LONDON, CT 06320 PHONE 203 230 9007 silverpetrucelli.com

Project Tille: PARTIAL ROOF REPLACEMENT AT: BEECHER ROAD ELEMENTARY SCHOOL 40 BEECHER ROAD. WOODBRIDGE, CONNECTICUT 06525







9
Ē
R
L L
õ
Ŏ
Ľ
AZ

	- · · · · · · · · · · · · · · · · · · ·	6. 5. 4. 1. <td< th=""><th>1 1 1 9 8 7 6 5 4 3 2 1 2 1 0</th><th></th></td<>	1 1 1 9 8 7 6 5 4 3 2 1 2 1 0	
DOF "C" DOF "C" DON STREEC DO F "C" DON STREEC DO F "C" DO	CONTRA MANUAL WALKW, ADDITIC EXISTIN INSULAT NEW ME SPLASH EXISTIN RECOMIN REC	REMO REMO REMO REMO REMO REMO REMO REMO	ALL M ALL M ALL M ALL M ALL M ALL M ALL M PRIOFIC PRIOFIC PRIOFIC SITE / SITE / SNAK	RTU-1. AD. C.
AF 6,400 6,960 6,960 21,50 21,50 CALLON COLORING COLORIN COLORING COLORIN COLORING COLORING COLORING COLORING C		ALL CRICKET HVAC UNITS CONTRACTO ELECTRICAL DUCTWORK : SNAKE/CLEA ALL DRAIN PI MAKE MINOR MAKE MINOR MAKE MINOR IN PI ALL DRAIN PI MAKE/CLEA NOOF AREAS ALL ANTENN ALL ANTENN ALL ANTENN ALL ANTENN ALL ANTENN ALL ANTENN ALL ANTENN ARMOVE EXIS REMOVE EXIS REMOVE EXIS REMOVE EXIS	LAT R VERIF VOODI WOODI WOODI WOODI WOODI WOODI WOODI VOODI	
AREAS: 4400 SF ,400 SF ,960 SF AREAS: 34,8 S APPROXIMA REQUIREMENT S APPROXIMA REQUIREMENT S APPROXIMA REQUIREMENT S APPROXIMA REMENT : R-3 REMENT :	R TO P R TO P INFORI INFORI EXTEN EXTEN EXTENSION R TO EXE R TO P R TO P T	AS RR IS AFRICA AS RR IS AFRICA AS RR IS SYST ADJ OR A SYS	PALS AR PY ALL [PY ALL [PALS AR BLOCK] BLO	ND PLA ND TAF ND ND N
SF. SF. SF. SF. SF. SF. SF. SF. SF. SF.		RECORFICE A RECHAN EMS TO T ALL E STALLET STALLET STALLET S ROOFI G METAR RECOFI S ROOFI S ROOFI S ROOFI S ROOFI	L NO DIMENSIQ DIMENSIQ DIMENSIQ RE NEW L RE NEW L ING INDIQ ING INDIQ C ON PLA D ON PLA D ON PLA D ON PLA C O INSPECTION ADDITION ADDITION ADDITION ADDITION ADDITION ADDITION ADDITION	I SECTI RED IN ATES : ATES : ATES : AL SCUI AL
SF VI.F VI.F VI.F VI.F RING & ASSEM ASSEM ASSEM	DE A SPECIF DE A SPECIF INTALLED PI N. COORDIN N. COORDIN N. COORDIN N. COORDIN DERGROUN DERG	NG METAL DRAINS	STIN SALL RATE ALL RA	ON DE: SLOPE SLOPE SLOPE SLOPE TRACT PADS. S PADS. S POF DF PPER V PPER V PPER V PPER V STAIR SEE DE SEE DE
MPH A SHEE	CIFIEI D PER RDINAT D NORK & OUND P D NORK & O	ED @ / VOID F ONNEG G VEN G VEN G VEN HE ROI HE ROI HE ROI HE ROI HE ROI HE ROI HE ROI S & SUI S & SUI S & SUI S & SUI	" PER F & PERF ED IN DB CATED ODITION TERIAL COST T COST T COST T COST T	TAIL OF DIREC: DIREC: SCOPI SCOPI SEE CO SEE CO V/ COLI TAIL J/ DETAI DETAI DETAI DETAI DETAI DETAI DETAI DETAI DETAI DETAI SP FAN NG. SEE CAL CO
ARCH	D QUAN D QUAN PRAISE E & FIP PONNEC PONNEC PROJI PING I PROJI S PIPING I S PI	A MININ PONDIN FIFIE REP CETIONS DATE NE DATE NE UT STAC VE THE DUTE AT MUM OF HER OB HER OB NINE, 1-1/ NE, 1-1/ NE, 1-1/ NE, 1-1/ ANICAL	OOT T/ FORM T FORM T FORM T FERWIS ETAILS ETAILS ETAILS IS TO F IS TO F URATE O OWN SIBILIT C OWN C OWN	ETAIL OR ELEVATIO E DIRECTION OF SLI IT SCOPE SEE CONSTRUCTIO VTO BE INSTALLED REFLOW ROOF DRA W/ COLLECTION BE REMOV V/ COLLECTION BE TACK. SEE DETAIL F/A3 E DETAIL G & H/A3 E DETAIL G & H/A3 E DETAIL G & H/A3 E DETAIL G & H/A3 OP FAN UNIT. SEE DETAIL OP FAN UNIT. SEE DETAIL OP MECHANICAL U OP MECHANICAL U OP MECHANICAL U OP DUCT WORK. SI PING. SEE CONSTRU RICAL CONDUIT. SEE FAL DUNNAGE. SEE
		MOVAL MOVAL WOVAL R-30 R-30 KS BE CEILIP NO A KS BE CEILIP NO A 2" OF 2" OF 2" OF 2" OF 2" OF 1" HIN 1" HIN	APERE SE NO ARE ARE ARE SE NO OFINO OFINO VER. S REC S REC S REC S REC	ATION SLOP SLOP INDIC INDIC INDIC EMOVI LED.: DRAIN DRAIN DRAIN DRAIN SEE D SSEE D SSEE D SSEE D SSEE D SSEE D

LINE

EEDETAL ANS SEE DETAL ANS SEE DETAL ANS SEE DETAL ANS SEE CONSTRUCTION NOTE # PALLARS SEE CONSTRUCTION NOTE # PALLARS	HEET NUMBER D STRUCTURAL DECK. @ ½" PER FOOT ES EXISTING ROOF PITCH. SEE DEMOLITION NOTES.
---	--

	Priet The PARTIAL ROOF REPLACEMENT AT: BEECHER ROAD ELEMENTARY SCHOOL 40 BEECHER ROAD. WOODBRIDGE, CONNECTICUT 06525
S REAS AS I OF EXIT TRAVEL	11. ACCESSIBLE BUILDING X DESIGNATED Image: State
IAIRS	APPROVE APPROVE
ŕ	N TOTAL FOR BUILDING NA EXIT CAPACITY FOR BUILDING NA FICATIONS APPROVED APPROVE
5. EXTINGUISHMENT REQUIREMENTS (NFPA 13, 2002) MEANS OF EGRESS MAXIMUM FLOOR AREA ALLOWANCES PER OC	9. OCCUPANCY LOAD NA DESIGN TOTAL FOR BASEMENT NA TOTAL EXIT CAPACITY FOR BASEMENT NA DESIGN TOTAL FOR FIRST FLOOR NA TOTAL EXIT CAPACITY FOR FIRST FLOOR NA
 MINIMUM CONSTRUCTION REQUIRED	4 NONBEARING WALLS & PARTITIONS 0 Hr(s) 5 FLOOR CONSTRUCTION (INCLUDING 0 Hr(s) 6 ROOF CONSTRUCTION (INCLUDING 0 Hr(s) 8 SUPPORTING BEAMS & JOISTS) 0 Hr(s) 10 Hr(s) Hr(s) Hr(s) 10 Hr(s) Hr(s) Hr(s) 10 Hr(s) Hr(s) Hr(s)
17. TOTAL CONSTRUCTED BUILDING AREA (OUTSIDE FACE OF EXTERIOR WALLS INCLUDING OPEN AREAS ABOVE) FIRE SAFETY CODE DATA: 1. CLASSIFICATION OF OCCUPANCY	COLUMNS, GIRDERS, TRUSSES 0 Hr(s) 2 BEARING WALLS: EXTERIOR (TABLE 602) 0/1 Hr(s) INTERIOR 0 Hr(s) 3 NONBEARING WALLS & PARTITIONS EXTERIOR (TABLE 602) 0/1 Hr(s)
TOTAL FACILITYOPEN AREAS (NOT INCLUDED IN TOTAL FACILIT	R FOR BUILDING ELEMENTS
VATED CONS TED CONSTR EMOLISHED _ ONSTRUCTIC	6. CASE 1 - SINGLE OCCUPANCY OR NONSEPARATED USES (302.3.1) (ALLOWABLE AREA 506.4) NA 7. CASE 2 - MIXED OCCUPANCY SEPARATED USES (302.3.2) (ALLOWABLE AREA 506.4) NA
ANSI TITE AREAS FOR GRANT CALCULATION 16. BUILDING AREAS FOR GRANT CALCULATION (MEASURED TO INSIDE FACE OF EXTERIOR	5. AREA MODIFICATIONS TO TABLE 503 (FOR EACH SEPARATE BUILDING AS DEFINED BY FIRE WALLS AND/OR EXTERIOR WALLS)
ADA	152,355
State Plumbing Code State Energy Conservation Code State Electrical Code State Health Code	0 0 0
14. THRESHOLD BUILDING CONDITIONS 15. CODES TO WHICH THIS PROJECT WAS DESIGN State Building Code	4. BUILDING AREA (CHAPTER 5) A) BUILDING AREA (FIRST) EXISTING CONSTRUCTION NEW CONSTRUCTION 0 152,355 sq.ft. TOTAL FLOOR
D/F NA (TOTAL DESIGN LOAD FOR ENTIRE FACILITY 13. ENTIRE BUILDINGS SPRINKLERED	3. BUILDING HEIGHT (CHAPTER 5) ALLOWABLE HEIGHT (STORY/FEET) ACTUAL HEIGHT (STORY/FEET) (STORIES ABOVE GRADE) 2
GROUP "E" OCCUPANCY, (DESIGN LOAD = NA) W/C NA LAVS NA	2. CONSTRUCTION TYPE (CHAPTER 6) MINIMUM TYPE REQUIRED
	1. GROUP CLASSIFICATION (CHAPTER 3) E-EDUCATIONAL (PRIMARY) A3-ASSEMBLY
(DESIGN LOAD = NA)REQUIREW/C MALENAW/C FEMALENA	DATE OF ORIGINAL CONSTRUCTION 1963 DATE OF ADDITION
12. MINIMUM PLUMBING FIXTURE COUNT (I.P.C. C FOR EACH TYPE OF OCCUPANCY PER ENTII GROUP "A3" OCCUPANCY	CODE INFORMATION

		F. GROSS F. GROSS F. GROSS INET	$\frac{26}{2}$ $\frac{2A}{2}$ $\frac{2A}{2}$ $\frac{2}{2}$ \frac	MOST CURRENT MOST CURRENT MO	CHAPTER 4) ITIRE FACULITY RED PROVIDED NA
SILVER PETRUCELLI + ASSOCIATES 3190 WHITNEY AVENUE HAMDEN CT 06518 311 STATE STREET NEW LONDON CT 06320 203 230 9007 silverpetrucelli.com Silverpetrucelli.com	ROOF AREAS ROF ** 6.400 SF. ROOF ASSEMBLY ROF ** 6.400 SF. OUTSDE AR 0.17 ROF ** 6.400 SF. ROF ** 6.400 SF. TTAL ROOF AREAS: 34.860 SF. THIS AREA IS APPROXIMATE-VLF. COVERBOARD 2.0 IECC CODE REQUIREMENT R-VLIE SSC REQUIREMENT R-VLI	 CONSTRUCTION NOTES (*) CONTRACTOR TO PROVIDE A SPECIFIED QUANTITY OF EXISTING DECK REPAR & REPLACEMENT. SEE PROJECT MANUAL. WALKWAY PADS TO BE INSTALLED PER MANUFACTURER'S RECOMMENDATION. SEE PROJECT MANUAL FOR ADDITIONAL INFORMATION. COORDINATE & FINALIZE EXACT ROUTE W/ OWNER & ARCHITECT. EXISTING ROOFTOP MECHANICAL UNIT. RAKE ENTIRE UNIT MIN. 8" ABOVE HIGH POINT OF NEW ROOF INSULATION. EXTEND ALL DUCTWORK & ELECTRICAL WIRING: SEE DETAIL P/A3 & PROJECT MANUAL. NEW METAL DOWNSPOUT LOCATION, CONNECT TO EXIST UNDERGROUND PIPING, OR PROVIDE NEW CONCRETE SPLASH BLOCK IF NO UNDERGROUND PIPING EXISTS. EXISTING MECHANICAL UNIT DUCT WORK TO REMAIN, MODIFY ALL STAND-OFFS TO ACCOMMODATE NEW ROOF INSULATION HEIGHT. SEE DETAIL Q/A3 & PROJECT MANUAL. EXISTING GAS PIPING TO BE DISCONNECTED & PURGED. RAISE EXISTING GAS PIPING AS REQUIRED TO ACCOMMODATE NEW ROOFING INSULATION HEIGHTS. ROVIDE KAW PHONG GAS PIPING AS REQUIRED TO ACCOMMODATE NEW ROOFING INSULATION HEIGHTS. ROVIDE KAW PHONG AS REQUIRED TO ACCOMMODATE NEW ROOFING INSULATION HEIGHTS. ROVIDE KWW PHONG EXTENSIONS. JOINTS, FITTINGS & REPLACE ALL EXISTING S NEW GAS PIPING. SEE DETAIL W/A3 & PROJECT MANUAL. EXISTING ELECTRICAL CONDUIT TO BE DISCONNECTED & PURGED. RAISED TO ACCOMMODATE NEW POOF INSULATION HEIGHT'S REMOVE WREFCONDUIT TO BE DISCONNECTED & RAISED TO ACCOMMODATE NEW ROOF INSULATION ACCOMMODATE NEW ROOF HEIGHTS & ADD NEW JUNCTION BOXES AS REQUIRED. SEE DETAIL W/A3 & PROJECT MANUAL. 	KETS ARE TO BE ITS AS REQUIRED TOR IS RESPON CAL OR MECHANI RK SYSTEMS TO, RK SYSTEMS TO, ACR ADJUSTMEN OR ADJUSTMEN OR ADJUSTMEN OF INSULATION TO EAS. NNAE, CONDUITS D & REINSTALLED D & REI	 EC EXISTING ELECTRICAL CONDUIT. SEE CONSTRUCTION NOTE #7 AD ABANDONED METAL DUNINGE. SEE DEMOLITION NOTE #5 AM ABANDONED METAL DUNINGE. SEE DEMOLITION NOTE #5 AM ABANDONED MECHANICAL CURB. SEE DEMOLITION NOTE #5 AM ABANDONED MECHANICAL CURB. SEE DEMOLITION NOTE #5 AM ABANDONED MECHANICAL CURB. SEE DEMOLITION NOTE #5 AL FLAT ROOFS TO RECEIVE ‡' PER FOOT TAPERED RIGID INSULATION MINIMUM UNLESS OTHERWISE NOTED. FIELD VERIFY ALL DIMENSIONS & PERFORM TEST CUTS AT EACH ROOF PRIOR TO THE BID. ALL MATERIALS ARE NEW UNLESS OTHERWISE NOTED "EXISTING". ALL MATERIALS ARE NEW UNLESS OTHERWISE NOTED TO EXISTING". ALL WOOD BLOCKING, PLYWOOD & NAILERS TO BE PRESSURE TREATED. (P.T.) ALL WOOD BLOCKING, NIDICATED IN DETAILS ARE TO BE ANCHORED TO THE EXISTING STRUCTURE. ALL WOOD BLOCKING INDICATED IS TO EXTEND A MINIMUM OF 8". (VERTICAL OR HORZONTAL) CONTRACTOR IS TO SURVEY THE EXISTING ROOF DECKS WAL LEVEL (AFTER DEMOLITION) TO VERIFY THE SUGRE NOTAL RECOVERING ROFERATIONS. CONTRACTOR IS TO INSPECT THE UNDERSIDE OF ALL ROOF DECKS PRIOR TO ROOFING OPERATIONS TO EXISTENCE IN ON ANTERNOR MATERIALS. EQUIPMENT, FINISHES OR OBLECT'S WILL BE PIERCED OR DAMAGED. CONTRACTOR IS TO INSPECT THE UNDERSIDE OF ALL ROOF DECKS PRIOR TO ROOFING OPERATIONS TO EQUIPMENT WING ADDITIONAL ROOFING OPERATIONS. CONTRACTOR SUSTINES ALL RESPONSIBILITY FOR CLEAN PROJECT'S WILL BE PIERCED OR DAMAGED. CONTRACTOR ENVELOPE OF THE BUILDING WING ADDITIONAL COST TO AWNER. STEEL AREAS DISTURBED SHALL BE EVELOPE OF THE BUILDING WING ADDITIONAL COST TO THE OWNER. CONTRACTOR ENVELOPE OF THE BUILDING WING ADDITION CONTO THE ONNER. CONTRACTOR ENVELOPE OF THE BUILDING WING ADDITION COST OT THE OWNER. CONTRACTOR ASSUMES ALL RESPONSIBILITY FOR CLEAN UP OR ROOFING ANTERIALS & DEBRIST THAT TO PHE ORDERS. CONTRACTOR AND TALE EXISTING VERTICAL & HORZONTAL L	 SYMBOL LEGEND PLAN SECTION DETAIL OR RELEVATIONS SHEET NUMBER PLAN SECTION DETAIL OR RELEVATIONS SHEET NUMBER PLAN SECTION DE DIRECTION OF SLOPED STRUCTURAL DEOK. TAPERED INSULATION CROKET SLOPE DIRECTION IN NOTATES EXISTING ROOF PITCH. NIC: NOT IN CONTRACT SCOPE INDICATES SLOPE DIRECTION & NUDLATES EXISTING ROOF PITCH. NIC: NOT IN CONTRACT SCOPE INDICATES SLOPE DIRECTION IN NOTATES EXISTING ROOF PITCH. NIC: NOT IN CONTRACT SCOPE INDICATES SLOPE DIRECTION IN NOTATES EXISTING ROOF DRAIN. TO BE REMOVED. SEE DEMOLTION NOTE # ERD: EXISTING ROOF DRAIN TO BE REMOVED. SEE DEFAIL AAS SRD: SECONDARY OVERFLOW ROOF DRAIN. SEE DETAIL EAS SRD: SECONDARY OVERLIANSE. SEE DETAIL EAS SRD: SECONDARY OVERLIANSE. SEE DETAIL EAS SRD: SECONDARY OVERLIANSE. SEE DETAIL EAS SRD: SEUSTING ROOF TOP FAN UNIT. SEE DETAIL EAS SRD: SUSTING ROOF TOP FAN UNIT. SEE DETAIL EAS SRD: SUSTING ROOF TOP MECHANACAL UNIT. SEE DETAIL EAS SRD: SUSTING ROOF TOP MECHANACAL UNIT. SEE DETAIL EAS SRD: SEATING ROOF TOP MECHANACAL UNIT. SEE DETAIL EAS SRD: SEATING ROOF TOP MECHANACAL UNIT. SEE DETAIL EAS SRD: SEATING ROOF TOP MECHANACAL UNIT. SEE DETAIL EAS SRD: SEATING ROOF TOP MECHANACAL UNIT. SEE DETAIL EAS SRD: SEATING ROOF TOP MECHANACAL UNIT. SEE DETAIL EAS SRD: SEATING ROOF TOP MECHANCAL UNIT. SEE DETAIL EAS SRD: SEATING ROOF TOP MECHANCAL UNIT. SEE DETAIL EAS SRD: SEATING ROOF TOP MECHANCESE CONSTRUCTION NOTE # SRD: SEATING ROOF TOP MECHANCES S

CODE INFORMATION

Date

Revised By:

Date: 10/19/2023 Scale: NONE Drawn By: K.LINSLEY Project Number: 23.108

 \mathbf{C}



Date: 10/19/2023 Scale: 1/16"=1'-0" Drawn By: K.LINSLEY	ALUE TOTAL	OOF ASSEMBLTSIDE AIR0.17OF MEMBRANE0.33VERBOARD2.20POLYISO INSUL.29.7STING DECK1.23IDE AIR0.61	EXISTING DECK REP/ ER'S RECOMMENDATI ER'S RECOMMENDATI EXACT ROUTE W/ OWN UNIT MIN. 8" ABOVE H MIRING. SEE DETAIL P/ IIST UNDERGROUND P IIST UNDERGROUND P ED. RAISE EXISTING G/ DETAIL WIA3 & PROJE DETAIL WIA3 & PROJE DETAIL WIA3 & PROJE DETAIL NEW CONDUIT & EXISTING. EXTEND CO CTION BOXES AS REQ	GID INSULATION DO LAYER OF POLYISO COPE OF WORK. JRB. PATCH EXISTIN	ATTION: SHES SHES OJEC OJEC D, W/L TO M/L TO M/L TO M/L V/NO W/NO V/NO V/NO V/NO V/NO V/NO V/NO V/NO V	RIGID INSULATION I TS AT EACH ROOF P D "EXISTING". RESSURE TREATED BE ANCHORED TO 1 A MINIMUM OF 8". (V ECKS W/A LEVEL (AF	A3 AIL L/A3 IL M/A3 IL M/A3 . SEE DETAIL N/A3 . SEE CONSTRUCTIO ON NOTE #4 ON NOTE #6 ONSTRUCTION NOTE #5 DEMOLITION NOTE #5	SHEET NUMBER ED STRUCTURAL DE D @ ½" PER FOOT FES EXISTING ROOF IES EXISTING ROOF SEE DEMOLITION N E DETAIL A/A3 SEE DETAIL A/A3 SEE DETAIL B/A3
Drawing Number:	34.24 8-0" 12'-0" 20'-1 IC SCALE - 1/8" = 1'-0"	0.17 0.33 2.20 29.7 1.23 0.61	REPAIR & REPLACEMENT. SEE PROJECT DATION. SEE PROJECT MANUAL FOR OWNER & ARCHITECT. DVE HIGH POINT OF NEW ROOF AIL P/A3 & PROJECT MANUAL. JND PIPING, OR PROVIDE NEW CONCRET ND-OFFS TO ACCOMMODATE NEW CONCRET ND-OFFS TO ACCOMMODATE NEW ROOF IPING EXTENSIONS, JOINTS, FITTINGS & IPING ON NEW PIPE CURBS 24" O.C. ROJECT MANUAL. CCOMMODATE NEW ROOF INSULATION UIT & WIRING IN EXIST LOCATIONS & D CONDUIT & WIRING AS REQUIRED TO S REQUIRED. SEE DETAIL W/A3 & PROJEC	WN TO EXISTING METAL DE) & [‡] " TAPERED INSULATION NG METAL DECK TO MATCH	DR TO ROOFING OPERAT ECTS WILL BE PIERCED O REPLACE ANY & ALL DAM ACENT CONDITIONS. NG MATERIALS & DEBRIS NAL COST TO THE OWNE T TO NEAREST MANHOLE T TO NEAREST MANHOLE OF ALL HVAC UNITS INCL XTENSION OF EXISTING B ING & NEW ROOFING SYS ION OF METAL SLEEVE. ION OF METAL SLEEVE. FE WILL BE DETERMINED WNER. AINS AND/OR THE LOW P	MINIMUM UNLESS OTHERW PRIOR TO THE BID. (P.T.)). (P.T.) THE EXISTING STRUCTURE. THE EXISTING STRUCTURE. VERTICAL OR HORIZONTAL) DIATELY OF ANY DISCREPAI	5 E TE ON 7 5 NOTE #3	NOTES.
	, ,		E PROJECT AL FOR CONCRETE CONCRETE VEW ROOF VEW ROOF VEW ROOF VEW ROOF VEW ROOF VEW ROOF VEW ROOF VEW ROOF VEW ROOF	:CK. SYSTEM	IONS TO R DAMAGED. IAGED ED TO ED TO ED TO ELECTRICAL & STEM. IN THE FIELD. O BE	ISE NOTED. -Y THE VCIES		

