

Change Request #19

**Tigert Middle School
HCC Job # 201707**

FAX:

Change Request # 019 **Date: 9/17/2018**

To: GPC Architects
18 North Main St. Suite 200
Driggs, ID 83422-

From: Headwaters Construction Company

Attn: Eric Reiser
Phone: (208) 354-8036 **FAX:**

Signed: Logan Bingham
Phone: **FAX:**

Description: Credit to use LVT instead of Carpet in Entry 1

We request your approval to issue a Change Authorization to the appropriate subcontractor(s) for the following:

United Concrete Polishing	Credit to use LVT instead f Carpet in Entry 101 per PR 017	(\$344.09)
---------------------------	--	------------

	Subtotal	(\$344.00)
General Liability Insurance	0.000%	\$0.00
Bond	0.00%	\$0.00
Fee	0.00%	\$0.00

The Contract Time will be increased by ZERO Calendar Days

Total Cost of this Request: (\$344.00)

Reviewed By _____	Date	Recommended By _____	Date
ARCHITECT		HCC - PROJECT MANAGER	

Distribution: White - ARCHITECT'S COPY Yellow - HEADWATERS COPY Blue - FIELD COPY Green - HEADWATERS ACCOUNTING COPY

PROPOSAL REQUEST

Contractor: Headwater
Construction Co.

Project Name & No.: Tigert Middle School Additions &
Renovations - 1715

Proposal Request No.: 17

Date of Issue: 09.07.18

This is not a change Order, a construction change directive or a direction to proceed with the work described in the proposed modifications.

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. Within Ten (10) days, the Contractor must submit this proposal or notify the Architect, in writing, of the date on which proposal submission is anticipated.


Description: (Written description of the work)

- 1.1 Please provide a cost proposal to provide the changes outlined below. This request does not imply acceptance of the proposal.

Change carpet to LVT in Entry 101.

Attachments: (List of attached documents that support the description)

None



Partial Floor Plan Sketch

To
 Headwaters Construction
 John Eskelson

Quantity	Description	Unit Price	Total
639.52	LVT Material Lineate SqF	2.90	1854.61
-630	Color Balance	3.49	-2198.70
		Subtotal	
		Sales Tax	
		Shipping & Handling	
		Total Due	-344.09

**Gaches Family Flooring/United Concrete
 Polishing**

208-529-2499

1550 Jones St
 Unit DJ
 Idaho Falls, ID
 83401

9/12/18