March 20, 2015

Ms. Lisa Abbey Director of Business Services Livonia Public Schools 15125 Farmington Road Livonia, MI 48154

RE: Contract Award Recommendation for Move Management Bids at Hayes, Kennedy, Roosevelt, Riley, Emerson and Franklin Schools

Dear Ms. Abbey:

This letter transmits an update from Plante Moran Cresa (PMC) as it relates to the assignment to assist and advise Livonia Public Schools (LPS) in its selection of a Move Management Vendor for the Projects listed above. This update represents the mutual efforts of PMC, and LPS administration and staff (the Bond Team) to present a framework in order to identify, evaluate and recommend a Vendor for this Project.

On February 6, 2015 Construction Documents were formally issued and made available. An advertisement for bids was published in a local newspaper and also posted to the required State of Michigan websites.

On February 24, 2015 three (3) bid proposals were received, and over the next few weeks were reviewed to determine the budget implications. Interviews were held over the next few days and were attended by various members of the Bond Team.

Upon completion of the interviews, and after subsequent clarifications and discussions, the Bond Team is recommending Premier Relocations for contract awards totaling \$250,116.00. Including project contingency dollars, the total Project award recommendation equals \$300,139.00.

The costs for this work will be detailed in the contract, which was included in this RFP, pending final review and approval by district legal counsel.

The Project Team is available at the Board's convenience to answer any questions regarding bidding, the interview process, or the recommendations of the Bond Team. Please direct all questions through me via email.

Sincerely,

PLANTE MORAN CRESA

Paul Theriault, PE, LEED AP

Vice President

Enclosures: Budget Summary

Summary of Costs Bid Tabulations



MOVE MANAGEMENT - BUDGET SUMMARY

	Move Management						
Building		Budget		Actual	Variance		
Hayes Elementary	\$	25,000	\$	28,940	\$	(3,940)	
Kennedy Elementary	\$	25,000	\$	29,202	\$	(4,202)	
Roosevelt Elementary	\$	25,000	\$	29,340	\$	(4,340)	
Riley Upper Elementary	\$	30,000	\$	59,816	\$	(29,816)	
Emerson Middle	\$	30,000	\$	63,314	\$	(33,314)	
Franklin High	\$	30,000	\$	39,504	\$	(9,504)	
Totals	\$	165,000	\$	250,116	\$	(85,116)	

	Move Management Contingency						
Building	Budget			Actual	Variance		
Hayes Elementary	\$	5,000	\$	5,788	\$	(788)	
Kennedy Elementary	\$	5,000	\$	5,840	\$	(840)	
Roosevelt Elementary	\$	5,000	\$	5,868	\$	(868)	
Riley Upper Elementary	\$	6,000	\$	11,963	\$	(5,963)	
Emerson Middle	\$	6,000	\$	12,663	\$	(6,663)	
Franklin High	\$	6,000	\$	7,901	\$	(1,901)	
Totals	\$	33,000	\$	50,023	\$	(17,023)	

	Total Project Costs					
Building	Budget		Actual	Variance		
Hayes Elementary	\$ 30,000	\$	34,728	\$	(4,728)	
Kennedy Elementary	\$ 30,000	\$	35,042	\$	(5,042)	
Roosevelt Elementary	\$ 30,000	\$	35,208	\$	(5,208)	
Riley Upper Elementary	\$ 36,000	\$	71,779	\$	(35,779)	
Emerson Middle	\$ 36,000	\$	75,977	\$	(39,977)	
Franklin High	\$ 36,000	\$	47,405	\$	(11,405)	
Totals	\$ 198,000	\$	300,139	\$	(102,139)	



2013 Bond Project

Recommended Contractor

Project	Vendor	Base Bid Cost	PLM Bonds	Total Contract Amount
Project #01 (H/K/R)	Premier Relocations	\$ 87,482.	00 N/A	\$ 87,482.00
Project #02 (R/E)	Premier Relocations	\$ 123,130.	00 N/A	\$ 123,130.00
Project #03 (FHS)	Premier Relocations	\$ 39,504.	00 N/A	\$ 39,504.00
Total Project Costs		\$ 250,116.	00	\$ 250,116.00



Category		Premier Relocations		Palmer Moving & Storage		Corrigan Moving Systems	
General Information							
Address		Novi, MI		Warren, MI	F	Farmington Hills, MI	
Contact		Rob Thibert		Steve		MJ Brunswick	
Grand Total Award Recommendation							
Projects 1, 2 & 3 (incl. Alternates 2, 3 and 4)	\$	250,116.00					
Proposed Fee Information - Project 1							
Move Management Services - Hayes	\$	28,940	\$	55,345	\$	24,750	
Move Management Services - Kennedy	\$	29,202	\$	55,345	\$	24,500	
Move Management Services - Roosevelt	\$	29,340	\$	55,345	\$	27,795	
Alternate #1 - Hayes	\$	3,354	\$	6,000	\$	5,025	
Alternate #1 - Kennedy	\$	3,354	\$	10,065	\$	7,225	
Alternate #1 - Roosevelt	\$	3,354	\$	10,065	\$	5,475	
Grand Total of Project 1 (Submitted)	\$	97,544.00	\$	192,165.00	\$	94,770.00	
Grand Total of Project 1 (Recommended; no alternates)	\$	87,482.00	\$	166,035.00	\$	77,045.00	
Proposed Fee Information - Project 2							
Move Management Services - Emerson Middle	\$	71,591	\$	95,000	\$	67,500	
Move Management Services - Riley Upper	\$	68,031	\$	95,558	\$	52,450	
Alterante #2 - Emerson	\$	(5,645)	\$	13,875	\$	5,200	
Alternate #3 - Emerson	\$	(2,570)	\$	2,200	\$	600	
Alternate #4 - Riley	\$	(8,277)	\$	18,500	\$	3,600	
Grand Total of Project 2 (Submitted)	\$	123,130.00	\$	225,133.00	\$	129,350.00	
Grand Total of Project 2 (Recommended; Incl. Alt. 2, 3 and 4)	\$	123,130.00	\$	190,558.00	\$	119,950.00	
Proposed Fee Information - Project 3 - FRANKLIN							
Move Management Services - Franklin	\$	39,504	\$	58,476	\$	41,250	
Grand Total of Project 3 (Submitted)	\$	39,504	\$	58,476	\$	41,250	
Grand Total of Project 3 (Recommended for Award)	\$	39,504	\$	58,476	\$	41,250	
Addendums / Familial Disclosure/Iran Economic Sanctions							
Received and Noted		Yes / Yes/Yes		Yes / Yes/Yes		Yes / No / No	
Hourly Rates		. 65 / . 65/ 165		. 55 / 1 55/ 1 55			
Standard (First Shift)	\$	30.00	\$	35.00	\$	35.00	
Standard (Second Shift)	\$	30.00	\$	42.00	\$	40.00	
Standard (Third Shift)	\$	30.00	\$	52.00	\$	48.00	
Overtime Rate (Saturday)	\$	32.00	\$	42.00	\$	40.00	
Overtime Rate (Sunday)	\$	32.00	\$	52.00	\$	50.00	
Holiday Rate	\$	32.00	\$	60.00	\$	60.00	
Notes	1	32.00	٧	00.00	-	rejected due to missing	
						forms	

