

Technology Status Report Jan 15- Feb 15

-Opt E Man Updates

Fiber optic line successfully pulled into server room.

Worked with ADB contractors to bore from easement to outside of intermediate building.

AT&T will come out in two phases to complete the fiber line setup.

First phase was completed by 2/11. Second phase should be underway next week.

We are making final preparations on our side to update our existing equipment to work with the new line. Below are some other task we have completed in the last few weeks.

-Cleaning Server/Comm room

Removing old, unused equipment

Vacuuming

Dusting

-Updating Telephone System

Changing Ext. names

Telephone System Maintenance

-Video Surveillance System Updates

System Checks

Configuration Updates

Adjusting Cameras

-E-Waste Recycling

Researching possible ways to reduce E-waste

Find E-waste recycling centers

Research trading in equipment for new updated devices.

-FitnessGram

Updating system info

Upgrading hardware

Michael Munoz

Technology Manager