

Ongoing projects for SISD, and a look at some of the other Maintenance related work.

1. CIP projects:

Hollis new school substantial completion and move in are done. Some wrap up on commissioning. Phase 2 demo is done and working on final grade, landscaping and play areas.

CIP's are out for the year completed 8/31/2023 we will see how scoring works out and funding FY25 projects. Worked hard to be more competitive with the fire system and environmental controls in Thorne Bay. Also with other buried tanks in Thorne Bay we pushed an engineering report into the CIP to cover all three projects. It was effective with the Hollis project to take advantage of engineers that would be much more costly to import just for CIP's.

2. Oil spill in Port Alexander all paperwork and verification of claim status is done. We still have removal of material and final report to be completed in November. At that point we will see if it will constitute a claim or will be within our deductible.
3. Boiler turn up in Kasaan is done we should be able to close out that project in the next month. We have the last line in for the grant to tie in the Library too.
4. Housing grant is out many thanks to Astrid Cook for all the hard work. We will have feedback in November.

Respectfully,

Branzon Anania