



FACILITIES MANAGEMENT

Independent School District No. 709

Located at 101 East 3rd Street

Mailing Address: 215 North 1st Avenue East

Duluth, Minnesota 55802

Construction Management (218) 336-8907


Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

Memorandum

To: Bill Hanson
School Board Members

From: Kerry M. Leider 

Date: February 2, 2011

Re: Bid #1162, Bid Package #1R – Earthwork (Contract #3100) – Laura MacArthur School – Change Order #9 – Veit and Company, Inc.

Bid #1162, BP 1R (Contract #3100) – Earthwork at Laura MacArthur School was approved at the Regular School Board Meeting on October 20, 2009.

Change Order #9 to this bid is to place rock and wood chips per SWPPP inspections resulting in an increase of \$2,178.00.

Recommendation:

It is recommended the School Board approve the change order as listed above pertaining to Bid #1162, Bid Package #1R (Contract #3100) at Laura MacArthur School adding \$2,178.00 to the previously awarded base bid and change orders for a new contract total of \$1,646,229.00.

Attachments