

2022 BOND STATUS

NO.	Funding Source	CAMPUS	DESCRIPTION	Status
1	2022	Judson HS	Perimeter Fencing & Gates	Complete
2	2022	Judson MS	Perimeter Fencing & Gates	Complete
3	2022	Kirby MS	Perimeter Fencing & Gates	Complete
4	2022	Olympia ES	Perimeter Fencing & Gates	Complete
5	2022	Wagner HS	Perimeter Fencing & Gates	Complete
1	2022	Candlewood ES	Gym Air Conditioning	In Construction
2	2022	Candlewood ES	Chiller Replacement	In Construction
3	2022	Candlewood ES	Perimeter Fencing & Gates	In Construction
4	2022	Candlewood ES	Elementary Playground Upgrades	In Construction
5	2022	Converse ES	Perimeter Fencing & Gates	In Construction
6	2022	Converse ES	Elementary Playground Upgrades	In Construction
7	2022	Copperfield ES	Perimeter Fencing & Gates	In Construction
8	2022	Copperfield ES	Elementary Playground Upgrades	In Construction
9	2022	Coronado Village ES	Perimeter Fencing & Gates	In Construction
10	2022	Coronado Village ES	Gym Air Conditioning	In Construction
11	2022	Coronado Village ES	Elementary Playground Upgrades	In Construction
12	2022	Crestview ES	Gym Air Conditioning	In Construction
13	2022	Crestview ES	Perimeter Fencing & Gates	In Construction
14	2022	Crestview ES	Elementary Playground Upgrades	In Construction
15	2022	Elementary School #21	New Construction	In Construction
16	2022	Elof ES	Gym Air Conditioning	In Construction
17	2022	Elof ES	Perimeter Fencing & Gates	In Construction
18	2022	Elof ES	Elementary Playground Upgrades	In Construction
19	2022	Escondido ES	Elementary Playground Upgrades	In Construction
20	2022	Franz ES	Gym Air Conditioning	In Construction
21	2022	Franz ES	Perimeter Fencing & Gates	In Construction
22	2022	Franz ES	Elementary Playground Upgrades	In Construction
23	2022	Hartman ES	Gym Air Conditioning	In Construction
24	2022	Hartman ES	Chiller Replacement	In Construction
25	2022	Hartman ES	Perimeter Fencing & Gates	In Construction
26	2022	Hartman ES	Elementary Playground Upgrades	In Construction
27	2022	Hopkins ES	Perimeter Fencing & Gates	In Construction
28	2022	Hopkins ES	Gym Air Conditioning	In Construction
29	2022	Hopkins ES	Elementary Playground Upgrades	In Construction
30	2022	Judson MS	Gym Air Conditioning	In Construction
31	2022	Masters ES	Gym Air Conditioning	In Construction
32	2022	Masters ES	Perimeter Fencing & Gates	In Construction
33	2022	Masters ES	Elementary Playground Upgrades	In Construction
34	2022	Metzger MS	Gym Air Conditioning	In Construction
35	2022	Metzger MS	Perimeter Fencing & Gates	In Construction
36	2022	Middle School #6	New Construction	In Construction
37	2022	Miller's Point ES	Gym Air Conditioning	In Construction
38	2022	Miller's Point ES	Perimeter Fencing & Gates	In Construction
39	2022	Miller's Point ES	Elementary Playground Upgrades	In Construction
40	2022	Olympia ES	Gym Air Conditioning	In Construction
41	2022	Olympia ES	Elementary Playground Upgrades	In Construction
42	2022	Park Village ES	Perimeter Fencing & Gates	In Construction
43	2022	Park Village ES	Elementary Playground Upgrades	In Construction
44	2022	Paschall ES	Gym Air Conditioning	In Construction
45	2022	Paschall ES	Elementary Playground Upgrades	In Construction
46	2022	Rolling Meadows ES	Perimeter Fencing & Gates	In Construction
47	2022	Rolling Meadows ES	Elementary Playground Upgrades	In Construction

48	2022	Salinas ES	Gym Air Conditioning	In Construction
49	2022	Salinas ES	Elementary Playground Upgrades	In Construction
50	2022	Spring Meadows ES	Gym Air Conditioning	In Construction
51	2022	Spring Meadows ES	Perimeter Fencing & Gates	In Construction
52	2022	Spring Meadows ES	Elementary Playground Upgrades	In Construction
53	2022	Veterans Memorial HS	Perimeter Fencing & Gates	In Construction
54	2022	Woodlake ES	Gym Air Conditioning	In Construction
55	2022	Woodlake ES	Elementary Playground Upgrades	In Construction
56	2022	Woodlake Hills MS	Perimeter Fencing & Gates	In Construction
57	2022	Woodlake Hills MS	Gym Air Conditioning	In Construction
1	2022	Converse ES	Sitework Improvements / Repairs	In Design
2	2022	Franz ES	Parking Lot Lighting	In Design
1	2022	Administration Building	Roofing Projects	Pending to Start
2	2022	Candlewood ES	Interior Lighting Upgrade / Parking Lot Lighting	Pending to Start
3	2022	Candlewood ES	HVAC Controls	Pending to Start
4	2022	Candlewood ES	Sports Flooring	Pending to Start
5	2022	Copperfield ES	Sitework Improvements / Repairs	Pending to Start
6	2022	Coronado Village ES	Interior Lighting Upgrade	Pending to Start
7	2022	Coronado Village ES	HVAC Controls	Pending to Start
8	2022	Coronado Village ES	Pool Upgrades	Pending to Start
9	2022	Crestview ES	Interior Lighting Upgrade	Pending to Start
10	2022	Crestview ES	HVAC Controls	Pending to Start
11	2022	Educational Resource Center	Chiller Replacement	Pending to Start
12	2022	Educational Resource Center	Roofing Projects	Pending to Start
13	2022	Elof ES	Interior Lighting Upgrade	Pending to Start
14	2022	Elof ES	HVAC Controls	Pending to Start
15	2022	Elof ES	Sports Flooring	Pending to Start
16	2022	Facilities Planning	Roofing Projects	Pending to Start
17	2022	Franz ES	Boiler Replacement	Pending to Start
18	2022	Franz ES	HVAC Controls	Pending to Start
19	2022	Hartman ES	Interior Lighting Upgrade	Pending to Start
20	2022	Hartman ES	HVAC Controls	Pending to Start
21	2022	Hartman ES	Sports Flooring	Pending to Start
22	2022	Hopkins ES	Boiler Replacement	Pending to Start
23	2022	Hopkins ES	HVAC Controls	Pending to Start
24	2022	JECA	Security Vestibules	Pending to Start
25	2022	J-Tech	Roofing Projects	Pending to Start
26	2022	Judson HS	Security Vestibules	Pending to Start
27	2022	Judson HS	Boiler Replacement	Pending to Start
28	2022	Judson HS	Interior Lighting Upgrade	Pending to Start
29	2022	Judson HS	Generator Replacement	Pending to Start
30	2022	Judson HS	HVAC Controls	Pending to Start
31	2022	Judson MS	HVAC Controls	Pending to Start
32	2022	Kitty Hawk MS	Security Vestibules	Pending to Start
33	2022	Masters ES	Interior Lighting Upgrade	Pending to Start
34	2022	Masters ES	Sitework Improvements / Repairs	Pending to Start
35	2022	Masters ES	Sports Flooring	Pending to Start
36	2022	Miller's Point ES	Boiler Replacement	Pending to Start
37	2022	Miller's Point ES	Interior Lighting Upgrade	Pending to Start
38	2022	Miller's Point ES	HVAC Controls	Pending to Start
39	2022	Miller's Point ES	Sports Flooring	Pending to Start
40	2022	Network Operating Center	NOC Building	Pending to Start
41	2022	Olympia ES	HVAC Controls	Pending to Start
42	2022	Park Village ES	Boiler Replacement	Pending to Start
43	2022	Park Village ES	Interior Lighting Upgrade	Pending to Start
44	2022	Park Village ES	HVAC Controls	Pending to Start
45	2022	Paschall ES	Interior Lighting Upgrade	Pending to Start
46	2022	Paschall ES	HVAC Controls	Pending to Start
47	2022	Paschall ES	Sports Flooring	Pending to Start

48	2022	Rolling Meadows ES	HVAC Controls	Pending to Start
49	2022	Salinas ES	Boiler Replacement	Pending to Start
50	2022	Salinas ES	Roofing Projects	Pending to Start
51	2022	Salinas ES	HVAC Controls	Pending to Start
52	2022	Salinas ES	Sports Flooring	Pending to Start
53	2022	Spring Meadows ES	HVAC Controls	Pending to Start
54	2022	Spring Meadows ES	Sports Flooring	Pending to Start
55	2022	Wagner HS	Security Vestibules	Pending to Start
56	2022	Wagner HS	Sitework Improvements / Repairs	Pending to Start
57	2022	Wagner HS	HVAC Controls	Pending to Start
58	2022	Woodlake ES	Chiller Replacement	Pending to Start
59	2022	Woodlake ES	Boiler Replacement	Pending to Start
60	2022	Woodlake ES	Interior Lighting Upgrade / Parking Lot Lighting	Pending to Start
61	2022	Woodlake ES	HVAC Controls	Pending to Start
62	2022	Woodlake ES	Sports Flooring	Pending to Start
63	2022	Woodlake Hills MS	Security Vestibules	Pending to Start
64	2022	Woodlake Hills MS	HVAC Controls	Pending to Start
65	2022	Wortham Oaks ES	Sports Flooring	Pending to Start