



April 28, 2017

Mr. Phillip Francis
Director of Operations
Livonia Public Schools
15125 Farmington Road
Livonia, MI 48154

RE: Sinking Fund Projects
Contract Award Recommendation for Tennis Court Replacement
Churchill High School

Dear Mr. Francis:

This letter transmits an update from Plante Moran Cresa (PMC) as it relates to the assignment to assist and advise Livonia Public Schools (LPS) in its selection of Prime Contractors for the Project listed above. This update represents the mutual efforts of PMC, NTH Consultants, LPS administration and staff (the Team) to present a framework in order to identify, evaluate and recommend Prime Contractor firms for this Project.

In April 2017, Construction Documents were formally issued and made available. An advertisement for bids was published in a local newspaper and also posted to the required State of Michigan website.

On April 27, 2017, seven (7) bid proposals for three (3) bid categories were received for the Project, and over the next two days were reviewed to determine budget implications. Interviews were conducted on April 28th and were attended by representatives from NTH Consultants, PMC, and LPS. The scope of work, project schedule, manpower requirements, and other particulars regarding the work were reviewed and discussed.

Upon completion of the interviews, and after subsequent clarifications and discussions, the Team is recommending the firms listed in NTH Consultants letter dated April 28, 2017. Including hard construction of \$610,690.00 and construction contingency of \$91,600.00, the total Project award recommendation equals \$702,290.00.

For the Prime Contractors, the costs for this work will be detailed in AIA Contract A105 – 2007 Standard Form of Agreement between Owner and Contractor, pending final review and approval of terms by district legal counsel.

The Project Team is available at the Board's convenience to answer any questions regarding bidding, the proposals, interview process, or the recommendation herein. Please direct all questions through me via email at scott.smith@plantemoran.com.

Sincerely,

PLANTE MORAN CRESA



Scott Smith, LEED AP
Senior Consultant

Enclosures: Cost Summary
 NTH Recommendation Letter
 Bid Tabulation

CHURCHILL TENNIS COURT REPLACEMENT - COST SUMMARY

	Hard Construction		
Building	Budget	Actual	Variance
Churchill High School	\$ 500,000	\$ 610,690	\$ (110,690)
			\$ -
Totals	\$ 500,000	\$ 610,690	\$ (110,690)

	Construction Contingency (15%)		
Building	Budget	Actual	Variance
Churchill High School	\$ 75,000	\$ 91,600	\$ (16,600)
	\$ -	\$ -	\$ -
Totals	\$ 75,000	\$ 91,600	\$ (16,600)

	Total Project Costs		
Building	Budget	Actual	Variance
Churchill High School	\$ 575,000	\$ 702,290	\$ (127,290)
	\$ -	\$ -	\$ -
Totals	\$ 575,000	\$ 702,290	\$ (127,290)



NTH Consultants, Ltd.

Infrastructure Engineering
and Environmental Services

41780 Six Mile Road
Northville, MI 48168
Phone: 248-553-6300
Fax: 248-324-5179

Mr. Phillip Francis
Director of Operations
Livonia Public Schools
15125 Farmington Road
Livonia, Michigan 48154

April 28, 2017
NTH Project No. 62-160382-1702

**RE: 2017 Livonia Public Schools Paving Program – Churchill Tennis Courts
Contractor Award Recommendations
Churchill High School
City of Livonia, Wayne County, Michigan**

Dear Mr. Francis,

Per our discussion and review of the Contractor’s bids received, we have reviewed the Contractors' bid totals for the referenced project. Based on our review the bids; specifically, the total bid to complete the work and the proposed contractor schedules and we recommend Livonia Public Schools retain the following Contractors for the 2017 Churchill Tennis Court Replacement Project.

Contractor	Amount
2.1 Nagle Paving Company – for the demolition, earthwork, retaining wall, curb, concrete and asphalt work	\$486,775.00
2.2 Michigan Fencing Outlet – for the fencing and tennis court equipment installation	\$94,650.00
2.3 Goddard Coatings Company – for the installation of the new tennis court surfaces	\$29,265.00

However, we recommend maintaining some contingency funds for the project on the order of 15 percent (\$91,600) for unforeseen conditions that may be encountered.

Should you have any questions or need additional information regarding the project scope or budget, feel free to contact John Stadnicar at (248) 662-2730 (direct line).

Sincerely,

NTH Consultants, Ltd.

Anita R. Phillips, EIT
Assistant Project Engineer

John B. Stadnicar, P.E.
Senior Vice President

ARP/JBS/mam

cc: Paul Theriault, P.E., LEED AP, Plante Moran Cresa
Scott Smith, LEED AP, Plante Moran Cresa

