

## Accomplishments:

- Communication of Principal Assignments to staff & families
- Communication of Assignments for over 100 Impacted Employees
- Contracted with Library Vendor

- Including Impacted Principals in planning meetings
- Started to review and change structures in software (i.e. Infinate Campus)

Began Active Planning Phase

#### 2025-2026 School Year

### Next Turns:

- Communication of Assignments for remainder of Impacted Employees
- Updating mapping of buildings as employees are notified
- Confirming District Asset Inventory at **Impacted Sites** 
  - locations

We are here

- 4K needs reviewed

**Began Active Planning Phase** 

#### 2025-2026 **School Year**

#### • Planning for welcoming staff to new

• Selection of moving company • Communication of moving plans

### **On the Horizon:**

- Introducing students and families to new schools
- Honor Closing Schools
- Moving

- Library transition

**Began Active Planning Phase** 



# • Building Transportation Plans

