

CHANGE ORDER

CONSTRUCTION MANAGER-ADVISER EDITION

AIA DOCUMENT G701/CMa

SEP 21 2012

OCT 04 2012

(Instructions on reverse side)



x PCO # 29

CONSTRUCTION MANAGER

ARCHITECT

CONTRACTOR

FIELD

OTHER

PROJECT: MYERS-WILKINS ELEMENTARY SCHOOL
 (Name and address) 1027 N 8TH STREET (BID 1215)
 DULUTH, MINNESOTA 55804

CHANGE ORDER NO.: 3100/3210.004

INITIATION DATE: 9/11/2012

TO CONTRACTOR: VEIT AND COMPANY, INC
 (Name and address) 14000 VEIT PLACE
 ROGERS, MINNESOTA 55374

PROJECT NOS.: 0807.02

CONTRACT FOR: Contract #3100
 Earthwork & #3210

CONTRACT DATE: Asphalt Paving
 6/11/2012

The Contract is changed as follows:
 Provide labor and material as necessary to complete the work for
 Request Field Change Order #007 as noted on the attached
 page as RFCO #007.

RECEIVED
 OCT 09 2012
 I.S.D. #709
 FACILITIES MGMT

Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum) (Contract Sum) (Guaranteed Maximum Price) was	\$	834,155.00
Net change by previously authorized Change Orders	\$	203,985.00
The (Contract Sum) (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$	1,038,140.00
The (Contract Sum) (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order	\$	94,581.00
The new (Contract Sum) (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$	1,132,721.00
The Contract Time will be (increased) (decreased) (unchanged) by		ZERO (-0-) days
The date of Substantial Completion as of the date of this Change Order therefore is		unchanged.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

PROGRAM MANAGER: JOHNSON CONTROLS, INC.

ARCHITECT: DSGW ARCHITECTS

ADDRESS 215 North 1st Avenue East, Rm. 100, Duluth, MN 55802

ADDRESS 2 West First Street, Duluth, MN 55801

BY: Kevin Strong DATE: 10/9/12
 CONSTRUCTION MANAGER: BOSSARDT CORPORATION

BY: John El DATE: 10-2-12

ADDRESS 5270 West 84th Street Ste. 550, Mpls, MN 55437

BY: Todd Sherson DATE: 9/25/12
 CONTRACTOR: VEIT AND COMPANY, INC

OWNER: INDEPENDENT SCHOOL DISTRICT #709

ADDRESS: 14000 Veit Place, Rogers, MN 55374

ADDRESS 215 North 1st Avenue East, Duluth, MN 55802

BY: John El DATE: 9/18/12

BY: _____ DATE: _____



CAUTION: You should use an original AIA document which has this caution printed in red.
 An original assures that changes will not be obscured as may occur when documents are reproduced.

