



February 22, 2022

Mr. Garry Ryan
Executive Manager of Construction Planning & Growth
Denton Independent School District
230 N. Mayhill Road
Denton, Texas 76208

Reference: Owner Change Order #3 – Ryan High School Additions & Renovations
Denton ISD
VLK Project No. 1928.00

Dear Mr. Ryan:

VLK Architects has worked with district personnel and Northstar Builders in the development and preparation of bid documents for new fencing at the Ryan High School football practice field and paving replacement near the bus transportation facility. VLK agrees that the change order amount of \$481,677.00 is acceptable.

It is our recommendation to proceed with a change order in the amount of \$481,677.00. Attached you will find a copy of the Northstar Builder's change order pricing summary.

We thank you for the opportunity to work with Denton ISD on this very important project and we look forward to assisting in your continued success.

Sincerely,

A handwritten signature in black ink, appearing to read "Jason Blanks".

Jason Blanks
Project Director
VLK Architects

cc: DISD Board of Trustees
Dr. Jamie Wilson
Mr. Paul Andress
Mr. Joey Florence