

INFORMATION ITEM

Workday Student Status Report January 2024

Description of the Project: This is the second phase of the Workday project, supporting the strategic initiative of streamlining administrative data systems to improve business processes and accommodate growth.

Project Status: The project is on budget and in yellow status due to schedule risks.

Objectives of the Project:

- Improve the student experience through enhanced stakeholder-facing tools using data-driven seamless engagement of students, faculty, staff, and administrators
- Modernize student systems and other supporting enterprise systems
- Offer configurable, streamlined processes providing an agile response to institutional and environmental changes

Status Summary: Key Accomplishments

- Professional and Continuing Education (PACE) registration targeted for summer 2024
- Workday to Ad Astra integration in production – 12/1/23
- Efforts continue on data migration and business process configurations

Key Events and Milestones

January, 2024 – February, 2024

- TSI part 3 of 4 testing (late) - 1/16/24
- Staff training - 2/9/24
- In-person Communication: Student Gov't Association meeting – 2/13/24
- Mock Semester Exercise – 2/16/24
- Faculty end-user training – 2/23/24
- Complete load of configuration and data in production – 2/23/24
- Deployment of registration processes – 2/26/24

Resource:

Dr. Abe Johnson, SVP Campus Operations
972-985-3760
ajohnson@collin.edu