

# CHANGE ORDER

CONSTRUCTION MANAGER-ADVISER EDITION

AIA DOCUMENT G701/CMa

SEP 21 2012

OCT 04 2012

(Instructions on reverse side)

PCO # 29

CONSTRUCTION MANAGER

ARCHITECT

CONTRACTOR

FIELD

OTHER

PROJECT: MYERS-WILKINS ELEMENTARY SCHOOL  
 (Name and address) 1027 N 8TH STREET (BID 1215)  
 DULUTH, MINNESOTA 55804

CHANGE ORDER NO.: 3100/3210.004

INITIATION DATE: 9/11/2012

TO CONTRACTOR: VEIT AND COMPANY, INC  
 (Name and address) 14000 VEIT PLACE  
 ROGERS, MINNESOTA 55374

PROJECT NOS.: 0807.02

CONTRACT FOR: Contract #3100  
 Earthwork & #3210

CONTRACT DATE: Asphalt Paving  
 6/11/2012

The Contract is changed as follows:  
 Provide labor and material as necessary to complete the work for  
 Request Field Change Order #007 as noted on the attached  
 page as RFCO #007.

RECEIVED  
 OCT 09 2012  
 I.S.D. #709  
 FACILITIES MGMT

Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) was .....	\$	834,155.00
Net change by previously authorized Change Orders .....	\$	203,985.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) prior to this Change Order was .....	\$	1,038,140.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) will be (increased) ( <del>decreased</del> ) ( <del>unchanged</del> ) by this Change Order .....	\$	94,581.00
The new (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) including this Change Order will be ....	\$	1,132,721.00
The Contract Time will be (increased) ( <del>decreased</del> ) (unchanged) by .....		ZERO ( -0- ) days
The date of Substantial Completion as of the date of this Change Order therefore is .....		unchanged.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

PROGRAM MANAGER: JOHNSON CONTROLS, INC.

ARCHITECT: DSGW ARCHITECTS

ADDRESS 275 North 1st Avenue East, Rm. 100, Duluth, MN 55802

ADDRESS 2 West First Street, Duluth, MN 55801

BY: Kevin Strong DATE: 10/9/12  
 CONSTRUCTION MANAGER: BOSSARDT CORPORATION

BY: John El DATE: 10-2-12

ADDRESS 5270 West 84th Street Ste. 550, Mpls, MN 55437

BY: Todd Jensen DATE: 9/25/12

CONTRACTOR: VEIT AND COMPANY, INC

OWNER: INDEPENDENT SCHOOL DISTRICT #709

ADDRESS: 14000 Veit Place, Rogers, MN 55374

ADDRESS 215 North 1st Avenue East, Duluth, MN 55802

BY: John El DATE: 9/18/12

BY: \_\_\_\_\_ DATE: \_\_\_\_\_



CAUTION: You should use an original AIA document which has this caution printed in red.  
 An original assures that changes will not be obscured as may occur when documents are reproduced.

