



Denton

September 2016

Construction

- Connectivity across the North Texas Boulevard bridge has been restored with one lane in each direction and a dedicated turn lane. Work constructing the remaining portions of the bridge will continue into the fall.
- The northbound frontage road north of McCormick Street is scheduled to shift into its final configuration in October. Collier Street will reopen to the northbound frontage road soon after.
- The new southbound entrance ramp from North Texas Boulevard is scheduled to open in early October.
- The US 77 bridge is slated for completion in October. Northbound I-35E traffic will be moved back onto the bridge afterward.
- The southbound exit ramp to Loop 288 will be relocated north about 1,000 feet in September.
- Connectivity across the Post Oak Drive bridge – one lane in each direction – will be restored by late September.

Upcoming Traffic Alerts

- The clearance of the North Texas Boulevard bridge is 14 feet 3 inches. All high-profile vehicles are being directed to use the frontage roads. When the new north- and southbound mainlanes are completed in 2017, the clearance will be approximately 17.5 feet.
- The northbound entrance ramp from McCormick Street and the southbound exit ramp to McCormick Street are permanently closed. The northbound entrance ramp to I-35E from North Texas Boulevard and the southbound exit ramp to North Texas Boulevard are closed until spring 2017.
- The southbound exit ramp to Loop 288 will be moved back about 1,000 feet in September.

- Connectivity across the Post Oak Drive bridge is scheduled to be restored by late September. This will include one lane in each direction. Bridge completion is slated for next year.

Upcoming Meetings & Events

Traffic Management Committee

Thursday, September 15, 2016, 10 a.m.

2420 S. Stemmons Freeway

Lewisville, Texas