

October 31, 2024

Brandon Boyter
Executive Director of Construction, Planning & Growth
Denton Independent School District
230 N. Mayhill Rd.
Denton, TX 76208

Re: Phase II Middle School Track & Turf Renovations (Harpool MS, Navo MS & Strickland MS)
Recommendation for Approval of GMP

Dear Brandon:

On Tuesday, October 22, 2024, BWC, Education Group received subcontractor bids for all scopes of work based on completed construction documents for the above referenced project. After scoping all trades, BWC has prepared a guaranteed maximum price for the project in the amount of \$12,331,935.00. Refer to the enclosed attachments prepared by BWC with their breakdown of the GMP.

We find the enclosed GMP to be in order. We recommend approval of the GMP for the general construction of the Phase II Middle School Track & Turf Renovations in the amount of \$12,331,935.00.

This GMP includes owner and construction manager allowances that may be used for unforeseen conditions or minor changes in the work. Any unused funds will be returned to Denton ISD at the conclusion of the project by means of a deductive change order to the contract amount.

We trust this recommendation meets with your approval and look forward to the successful completion of this project with BWC.

Very truly yours,



Erin Bossart
Vice President