

Action Sheet

MEETING DATE:

May 19, 2021


AGENDA ITEM:

Discuss and consider approval of deductive change order totaling \$2,025.12 for the Bond 2018 Parker Gym project that is now substantially complete

In 2019, the Board approved a \$3,447,648.80 contract with Teal Construction Company to build a new gymnasium for Parker Elementary School. The project is now substantially complete and there is a \$2,025.12 deductive change order for unused Owner's Contingency that will reduce the final contract amount to \$3,445,623.68.

RECOMMENDATION:

I move that the board approve the deductive change order totaling \$2,025.12, as presented.



Dr. Jerry Gibson
Superintendent



Connie Morgenroth
Assistant Superintendent of Business & Operations